



THE LEADING PROVIDER OF
GOVERNMENT ENTERPRISE MANAGEMENT SOLUTIONS

Accela Services

Accela, Inc.

Change Order

Project Administration Document

City of Columbus, OH
Project Extension
COLU1MOD7B
10/22/2012

Version 1.0

© 2012 Accela, Inc.

Copyright © 2012 Accela, Inc., all rights reserved. The Accela name and logo device are trademarks owned by Accela, Inc. Other company names, product names and designs mentioned and used herein, are owned by their respective owners.

All rights reserved. Information in this publication is proprietary, confidential, and protected by federal and international copyright laws and trademark laws. No part of this publication may be reproduced, transmitted, or used in any way or by any means, electronic or mechanical, for any purpose without the express written permission of Accela Inc. Accela Inc. shall not be liable for any errors, omissions, or damages of any kind in connection with the content of this publication. The information in this publication is subject to change without notice.

TABLE OF CONTENTS

DOCUMENT CONTROL	4
OVERVIEW.....	5
SUMMARY	5
PROPER USE	5
INTENDED AUDIENCE	5
ASSUMPTIONS.....	5
RECOMMENDED REFERENCE DOCUMENTS	5
PROS.....	5
CONS.....	5
SOFTWARE VERSIONS	5
CHANGE ORDER	6
SIGNATURE AND ACCEPTANCE	7

DOCUMENT CONTROL

Date	Author	Version	Change Reference
10/22/2012	James Burns	1.0	Original

OVERVIEW

SUMMARY

This change order is intended to extend the project beyond December 2012 and confirm funds will continue to be available for services rendered.

PROPER USE

INTENDED AUDIENCE

City of Columbus OH, Accela Services, Accela Finance.

ASSUMPTIONS

This change order will not change the budget for the project.

RECOMMENDED REFERENCE DOCUMENTS

PROS

CONS

SOFTWARE VERSIONS

Accela Automation 7.1.0, 7.2.0

CHANGE ORDER

Agency:	City of Columbus, OH	CO #:	2
Project Code:	COLU1MOD7B	Date:	10/22
Contract #/ PO #:	EL006387		

Initiating Department: Accela Services
 Initiated By: James Burns
 Change Category: Product Project Contract Maintenance

PROJECT CHANGE DESCRIPTION/TASK SUMMARY:

The purpose of this change order is to extend the project beyond December 2012. In order to complete additionally defined tasks, the project end date will be extended an additional 5 months. New projected completion date of May 24, 2013
 With signature, Columbus is confirming contract funds will continue to be available to support the year 2013 Accela Services work.

Total Project Schedule Impact: 5 months
 Total Project Resource Impact: None
 Total Project Cost Impact: None

DISPOSITION COMMENTS:

Disposition: Approved Rejected Closed See Comments
 Date:

SIGNATURE AND ACCEPTANCE

The above Services will be performed in accordance with this Change Order/Work Authorization and the provisions of the Contract for the purchase, modification, and maintenance of the Accela systems. The approval of this Change Order will act as a Work Authorization for Accela and/or Agency to perform work in accordance with this Change Order, including any new payment terms identified in this Change Order. This Change Order takes precedent and supercedes all other documents and discussions regarding this subject matter.

Accepted By:	Accepted By: Accela, Inc.
By:	By:
Print Name:	Print Name:
Title:	Title:
Date:	Date: