

Information to be included in all Legislation Modifying a Contract:

1. **The names, location by City/State and status of all companies submitting a competitive bid or submitting an RFP or RFSQ for the original contract.**

<u>Name</u>	<u>City/State</u>	<u>Majority/MBE/FBE</u>
American Consulting, Inc.	Columbus, Ohio	Majority
Civil & Environmental Consultants, Inc.	“	“
Columbus Engineering Consultants, Inc.	“	“
Jones-Stuckey Ltd, Inc.	“	“
Korda/Nemeth Engineering, Inc.	“	“
Moody•Nolan, Inc.	“	MBE

2. **The name, address, contact name, phone number and contract number of the firm awarded the original contract.**

American Structurepoint, Inc. (formerly American Consulting, Inc.)
2550 Corporate Exchange Dr., Suite 300
Columbus, Ohio 43231
Charles P. Unterreiner, P.E., P.S., Vice President

3. **A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.**

The Consultant has begun survey and investigation work.

4. **An updated contract timeline to contract completion.**

Preparation of construction documents and easement will be completed summer 2009. It is anticipated that easement acquisition will take two years and that construction will begin in 2011. Engineering services will end with completion of construction.

5. **A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately.)**

No previous modifications

6. **A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

Design of sidewalks along Marion Road between Parsons Avenue and Lockbourne Road.

7. **If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)**

The original storm sewer improvement project was to start earlier this year at about the same time the Operation Safewalks Initiative came to light. The Transportation Division determined that construction of sidewalks along Marion Road were to be apart of the initiative.

8. **An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

Marion Road is uncurbed therefore the storm improvements and sidewalks will be constructed adjacent to each other outside the roadway. The storm improvements and sidewalks are interdependent requiring them to be designed at the same time.

9. **A cost summary to include the original contract amount, the cost of each modification to date (list each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.**

Original Contract (EL006694)	\$215,000.00
Contract Modification #1	<u>\$59,418.77</u>
Total	\$274,418.77

10. **An explanation of how the cost of the modification was determined.**

The cost was determined by American Structurepoint Inc. after review of the revised Scope of Services.

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.