

ORD# 1015-2007

Information to be included in all Legislation Modifying a Contract:

The names of all companies bidding or submitting an RFP or RFSQ for the original contract.

Complete General Const. Co.
US Utility Contractor Co.
Jess Howard Electric Company
Perram Electric, Inc.
Miller Cable Company

The location by City and State of all companies bidding or submitting an RFP or RFSQ for the original contract.

Complete General Const. Co.
Columbus, Ohio 43219

US Utility Contractor Co.
Columbus, Ohio 43219

Jess Howard Electric Company
Blacklick, Ohio 43005

Perram Electric, Inc.
Wadsworth, Ohio 44281

Miller Cable Company
Green Springs, Ohio 44636

The status, Majority, MBE, FBE, of all companies bidding or submitting an RFP or RFSQ for the original contract.

All companies are Majority except for U.S. Utility Contractor Co. They have F1 status.

The name and location of the firm awarded the original contract and the Contract Number.

Complete General Const. Co.
1221 E Fifth Avenue
Columbus, Ohio 43219

EL006452

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

Furnish labor and materials to upgrade existing Division of Power and Water (Power) streetlights with underground wiring, otherwise known as bonding and grounding, to conformance with MIS 178, Scope of Work and Requirements and related drawings or plans and specifications covering proper bonding and grounding, and to test and verify grounding is equal to or below the maximum specified ohmic value.

An updated contract timeline to contract completion.

Same

Construction commenced October 15, 2006

Construction to finish January 15, 2008

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

This is the first modification.

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation).

The Scope of Work will be modified to include a requirement making the contractor responsible for a performance test of existing conductors to verify the system neutral and 480 Volt cables. Also, due to unforeseen field conditions the contractor is deserving of compensation for repairing street light pole access doors and replacing the associated screws.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

After review of the contract and associated Scope of Work and Requirements, the City Attorney's office felt it necessary for the aforementioned section of the document to be modified and revised making our expectation of work known to the contractor.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

Due to this contract playing a vital role in the Division's effort to provide a safe street lighting system to the public and the City Attorney's office recommendation to revise the contract Scope of Work and Requirements it is felt, to expedite construction, that the existing contract be modified.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

Original Contract Award	\$413,973.00
Requested Modification	67,676.44
Total	\$481,649.44