

Project Name	City of Columbus – Dept of Tech - Axway Mobile Application SoW	Project No.	PO #PO164439-1
Change Name	Services Date Extension	Change No.	CR-001
Submitted By	Lindsey Rahaeuser	Date Submitted	4/3/2020
Owner	Lindsey Rahaeuser	Target Resolution Date	4/30/2021

Change Priority (High, Med, Low)
Low

Description of Change
This Change Request shall evidence the change in Services to be provided under the \$135,000 Statement of Work dated March 26, 2019. To the extent that any terms and conditions contained in this Change Request conflict with the Original SOW, the terms and conditions of this Change Request will govern.
The only change in this Change Request is to extend the Termination date to April 30, 2021.

Justification for Change
Period of Performance

Effect on Project Scope
No Change in Project Scope

Effect on Deliverables, Schedule, and Project Cost				
No.	Deliverable / Item	Revised End Date	Net Change, Hours Increase or (Decrease)	Net Change, Cost Increase or (Decrease)
1	Change to Period of Performance	04/30/2021	0	\$0
			0	\$0
	New Project End Date (if applicable)	04/30/2021		

Impact of NOT Approving this Change
Low

Decision		
<input type="checkbox"/>	Approved	Comments:
<input type="checkbox"/>	Deferred	



<input type="checkbox"/>	Rejected	
--------------------------	----------	--

Approvals		
Name & Title (print)	Signature	Date
Name & Title (print)	Signature	Date
Name & Title (print)	Signature	Date
Name & Title (print)	Signature	Date