

Ordinance Number 1091-2009

Modification of EL008770 with Paul Peterson Company for Traffic Control Services

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding or submitting an RFP or RFSQ for the original contract.

Paul Peterson Company (SA002960, one bid received and opened 7/16/08)

The location by City and State of all companies bidding or submitting an RFP or RFSQ for the original contract.

Columbus, Ohio

The status, Majority, MBE, FBE, of all companies bidding or submitting an RFP or RFSQ for the original contract.

Majority – 310868875 – Expires 8/12/09

The name and location of the firm awarded the original contract and the Contract Number.

Paul Peterson Company Safety Div., P.O. Box 1510, 950 Dublin Road, Columbus, Ohio 43216
Contract Number: EL008770

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

To provide single lane closures on the median lanes in both directions at the same time on the freeway system within the City of Columbus to allow for City employees to replace lighting.

An updated contract timeline to contract completion.

The term of the contract is from October, 2008 through September, 2010.

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

There have been no modifications to date.

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This modification is solely for the purpose of increasing the funding for the purchase of Traffic Control Services during the remainder of 2009 and until such time that additional funding is

available in the 2010 budget. The term of the contract is through September, 2010. There is no modification to the terms or scope of the contract.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

Traffic Control Services are an essential service to the Division of Power and Water on an on-going basis. When the current contract was established, it was set up with funding adequate for the first year of the contract. This modification will provide funding from the 2009 operating budget to continue services during the remainder of 2009 and until additional funding is available from the 2010 budget.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

The City has contracted with Paul Peterson Company to provide traffic control services through September, 2010. This request is a planned modification necessary to increase funding needed for the continuation of services. There is no change in the scope of the contract.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

EL008770 (original contract)	\$ 91,840.00
This modification request	<u>20,000.00</u>
	\$111,840.00

An increase of approximately \$40,000 will be requested in 2010 for services through the term of the contract.

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.

8/29/05