

**Information to be included in all Legislation Modifying a Contract:**

- 1. The names, contract compliance no. & expiration date, location by City/State and status of all companies (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR) submitting a competitive bid or submitting an RFP or RFSO.**

<b><u>Name</u></b>	<b><u>C.C. No./Exp. Date</u></b>	<b><u>City/State</u></b>	<b><u>Status</u></b>
Burgess & Niple, Inc.	31-0885550 – 12/10/10	Columbus, Oh	Majority
C.T. Consultants, Inc.	01-3633425 (expired)	Columbus, Oh	?
DLZ Oh, Inc.	31-1268980 – 3/10/11	Columbus, Oh	MBR
Dynotec, Inc.	31-1319961 – 5/13/11	Columbus, Oh	M1A
EMH&T, Inc.	31-0685594 – 9/21/11	Columbus, Oh	Majority
MS Consultants, Inc.	34-6546916 – 7/10/10	Columbus, Oh	Majority
Prime Engr. & Arch., Inc.	31-1373357 – 4/8/10	Westerville, Oh	F1
Resource International, Inc.	31-0669793 – 6/19/10	Columbus, Oh	F1
W.E. Stilson Consult. Group	31-1702689 – 8/28/10	Columbus, Oh	Majority
URS Corporation – Ohio	34-0939859 – 8/28/11	Columbus, Oh	Majority
Woolpert Constr. Ser., LLC	20-1391406 – 6/29/11	Columbus, Oh	Majority
Stantec Consult. Ser., Inc (formerly R.D. Zande)	11-2167170 – 1/7/10	Columbus, Oh	Majority

- 2. What type of bidding process was used (ITB, RFP, RFSO, Competitive Bid).**

The Department undertook a successful Request for Proposal process in accordance with Section 329.12 of the Columbus City Codes in an effort to find three firms to provide an ongoing source of technical personnel to supplement existing city inspection personnel that are required to protect its customers' investment in its sanitary sewer and water infrastructures. Based upon an evaluation of the twelve proposals received for the three construction administration and inspection contracts to be awarded for the years of 2008-2010, utilizing predetermined criteria, a selection committee submitted the rankings to the Director of Public Utilities.

- 3. List the ranking and order of all bidders.**

The Director of Public Utilities determined that DLZ Ohio, Inc., Prime Engineering & Architects, Inc., and Stantec Consulting Services, Inc. were the highest ranking firms capable of providing the required services.

- 4. The name, address, contact name, phone number and contract number of the firm awarded the original contract.**

Stantec Consulting Services, Inc.  
 1500 Lake Shore Drive, Ste. 100,  
 Columbus OH 43204 (local)  
 Contact: Ernie Kirk, P.E., (614) 486-4383, e-mail: [ernie.kirk@stantec.com](mailto:ernie.kirk@stantec.com)  
 Fax: (614) 486-4387  
 EL008272

- 5. A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.**

The work includes furnishing professional services for Construction Administration Services during 2008-2010 on projects for the Division of Power and Water (DOPW) and the Division

of Sewerage and Drainage (DOSD). The work includes full time or part time construction administration services including resident project inspection for the specific project identified. In general the consultant will respond to the contractor's requests for information, respond to inquiries regarding the interpretation of the contract documents, review contractors claims for additional services and costs, review quality or materials/equipment substitutions and provide recommendations to the City, coordinate project submittals, schedule and chair progress meetings, and other services as directed by the City.

The original contract included services for the Morse Road 36" Water Main Part I Project.

Modification 1 included services for Morse Road 36" Water Main Part II Project.

Modification 2 included services for the Dublin Road Water Plant Disinfection & Miscellaneous Improvements Project.

Modification 3 included services on the River South Phase II Project.

Modification 4 will include services on the Olentangy Main Trunk Sewer Rehabilitation Project and the Lazelle Rd. 2 MG Water Storage Tank Project.

**6. An updated contract timeline to contract completion.**

The original contract was for a duration of three years beginning in 2008 and ending in 2010. The specific duration of services on each project will be as negotiated between the contracting agency and the consultant. The duration for the Olentangy Main Trunk Sewer Rehabilitation Project is expected to last 180 calendar days. The duration for the Lazelle Rd. 2 MG Water Storage Tank is expected to last 540 calendar days.

**7. A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately.)**

- Modification No. 1 in the amount of \$315,000 provided services for the Morse Road 36" Water Main, Part II Project.
- Modification No. 2 in the amount of \$867,000.00 provided services for the Dublin Road Water Plant Disinfection & Miscellaneous Improvements Project.
- Modification No. 3 in the amount of \$450,000.00 provided services on the River South Phase II Project.

**8. A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

The same work identified in section 5 above. The only difference is this is a separate project that will be inspected and administered.

**9. If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)**

The modification was anticipated and explained in the original legislation.

**10. An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

The original contract selected three firms to provide construction administration services for projects in 2008, 2009, and 2010.

**11. A cost summary to include the original contract amount, the cost of each modification to date (list each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.**

Original contract:	\$ 640,000.00
Modification #1	\$ 315,000.00
Modification #2	\$ 867,000.00
Modification #3	\$ 450,000.00
<u>Modification 4 (current)</u>	<u>\$591,541.00</u>
Total	\$2,863,541.00

Future modification:

Water - Chatterton Rd. W.M. Imp's - ~\$450,000 - \$500,000 – legislation anticipated April 2010.

**12. An explanation of how the cost of the modification was determined.**

A cost proposal was provided by Stantec Consulting Services and reviewed by the DOPW and DOSD. The cost proposal is acceptable to the DOPW.

**13. Sub-Consultants identified to work on this contract, their contract compliance no. & expiration date, and their status (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR):**

<u>Name</u>	<u>C.C. No./Exp. Date</u>	<u>Status</u>
-------------	---------------------------	---------------

**Lazelle Rd. 2 MG Water Storage Tank:**

None

**Olentangy Main Trunk Sewer Rehabilitation:**

Lee Testing

**14. Scope of work for each subcontractor and their estimate of dollar value to be paid.**

**Lazelle Rd. 2 MG Water Storage Tank:**

None

**Olentangy Main Trunk Sewer Rehabilitation:**

Lee Testing will perform all concrete cylinder tests and CIPP sample tests as required for quality control of all materials utilized. (\$6,100)