

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

Adrian L Wallick 1013 Gahanna Pkwy PO Box 30661 Columbus OH 43230

The location by City and State of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

Adrian L Wallick 1013 Gahanna Pkwy PO Box 30661 Columbus OH 43230

The status, Majority, MBE, FBE, of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

Adrian L Wallick 1013 Gahanna Pkwy PO Box 30661 Columbus OH 43230 MAJ

The name and location of the firm awarded the original contract and the Contract Number.

Adrian L Wallick 1013 Gahanna Pkwy PO Box 30661 Columbus OH 43230

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

An updated contract timeline to contract completion.

Contract timeline has not changed due to this modification. The final contract period is September 2011.

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

This is the first modification. The estimated amount is \$925,000.00

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

Repairs and rehabilitation of Incinerator #3 at the Southerly Wastewater Treatment Plant including inspection and testing cost. This is within the scope of the contract.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

This could not be anticipated. The repairs are necessary upon initial inspection of the company within the scope of the contract. The incinerator is beyond normal repair that could be performed by the maintenance staff at the Southerly Wastewater Treatment Plant.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This work is being conducted within the scope of the original contract. Additional repairs to the incinerator make it necessary to increase the amount of the contract.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

EL007400 = \$695,168.00

Modification 1 = \$925,000.00

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.