

Information to be included in all Legislation Modifying a Contract:

1. **The names, location by City/State and status of all companies that submitted a competitive bid or RFP/RFSO for the original contract.**

<u>Name</u>	<u>City/State</u>	<u>CC#</u>	<u>Exp.</u>	<u>Majority/MBE/FBE</u>
Barr & Prevost Engineering	Columbus, OH	31-1347309	06/30/09	Majority-ASIAN
Bird & Bull	Columbus, OH			Majority
Pomeroy & Associates	Columbus, OH			Majority

2. **The name, address, contact name, phone number and contract number of the firm awarded the original contract.**

Barr & Prevost Engineering (formerly Barr Engineering)
2800 Corporate Exchange Drive, Suite 240
Columbus, Ohio 43231
5-24 Employees

Jim Prevost, P.E.
(614) 714-0270

3. **A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.**

Work includes preparation of construction documents (plans and specifications) for stormwater system improvements, preparation of necessary easements, and fielding technical questions during construction.

4. **An updated contract timeline to contract completion.**

Revisions to construction documents and easement will be completed in 2008. It is anticipated that construction will begin in 2009. Engineering services will end with completion of construction.

5. **A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately.)**

N/A

6. **A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

Perform redesign and revisions to the construction plans to gain final approval prior to bid.

7. **If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)**

The Ohio EPA is now enforcing more stringent requirements of horizontal separation between storm sewers and waterlines. This change by the Ohio EPA came after the construction plans for this project were completed. A major redesign and revision of the construction plans is now required to gain final approval.

8. An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)

This modification is for the redesign and revision of the existing construction plans prepared by the consultant for reasons beyond their control.

9. A cost summary to include the original contract amount, the cost of each modification to date (list each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

Original Contract (EL004602)	\$89,376.87
Contract Modification #1	<u>\$20,000.00</u>
Total	\$109,376.87

10. An explanation of how the cost of the modification was determined.

The cost was determined by Barr & Prevost after reviewing the revised Scope of Services.

11. Sub-Consultants identified to work on this contract:

Utilocate
840 Michigan Ave
Columbus, Ohio 43215

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.

06-24-08