

DIRECTORS LEGISLATION INFORMATION

Ord No.: 1341-2008

Information to be included in all Legislation authorizing entering into a Contract:

1. **The names, contract compliance no., location by City/State and status of all companies submitting a competitive bid .**

Name	C.C. No.	City/State	Maj/MBE/FBE
Capitol City Electric, LLC	76-0774593	Ohio	Maj

2. **Complete address, contact name and phone number for the successful bidder only.**

Capitol City Electric, LLC Mike Priestas (614) 885-3800
400 Lazelle Rd, Suite 22
Columbus, OH 43240

3. **A full description of all work to be performed including a full description of work to be performed during any known phasing of the contract.**

Staged replacement of (3) size 5 across the line starters, for (3) 205HP sanitary sewer pumps, with three soft start motor controllers. This will require the removal of and addition to the sections of a motor control center.

The above will include modifications to the Pump Control Panel to isolate the control systems of each pump and to the pump monitoring system to insure its functionality.

The project shall be staged to insure that at least (1) pump, with a backup, is available at all times except for very short and controlled periods when the MCC must be shut down.

4. **A narrative timeline for the contract including a beginning date, beginning and ending dates for known phases of the contract and a projected ending date.**

Days to Achieve Milestones

The CONTRACTOR shall complete the following activities of Work by the milestone (phase) dates indicated. These Milestones are days after the date when the Contract Times commence to run as provided in paragraph 1.01. of Article 8 of Section 00700, General Conditions.

Milestone	Activity	Days after NTP
1	Equipment Submittals.	21 Days
2	Equipment Procurement	161 Day
3	Equipment installation	217 Days
4	Substantial Completion	259 days
5	Final Completion of the Work as defined in Section 00700, Articles 1, 8, & 9.	289 Days

5. **An estimate of the full cost of the Contract including a separate estimate of any and all phases or proposed future contract modifications.**

Milestone	Activity	Approximate Cost of Each Phase
1	Equipment Submittals.	\$ 2,000
2	Equipment Procurement	\$ 186,000
3	Equipment installation	\$ 99,000
4	Substantial Completion	\$ 30,000
5	Final Completion of the work as defined in Section 00700, Articles 1, 8, & 9.	\$ 9,459
---	Total without contingency	\$ 326,459
---	Contingency (20%)	\$ 65,292
---	Total with contingency	\$ 391,751

6. **Sub-Consultants identified to work on this contract:**

None