

Information to be included in all Legislation Modifying Contracts:

The names, location by City/State and status of all companies submitting a competitive bid or submitting an RFP or RFSQ for the original contract

<u>Name</u>	<u>City/State</u>	<u>Majority/MBE/FBE</u>
Parsons Brinkerhoff Ohio, Inc.	Dublin, Ohio	Maj.
DLZ Ohio, Inc.	Columbus, Ohio	Maj.
EMH&T	Columbus, Ohio	Maj.
URS Corporation	Columbus, Ohio	Maj.

The name of the firm awarded the original contract and the Contract Number.

DLZ Ohio, Inc.
EL006426

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

DLZ has completed preliminary engineering on the project including records research, surveying, soil borings, sewer modeling, identified easement needs, and submittal of a design report. The work to be completed by this modification is described below. There will be a third phase of the contract that will require a second contract modification. This third phase will include engineering services during construction, construction management support, submittal and shop drawing review, design modification review, and record planning.

An updated contract timeline to contract completion.

The services for this modification will continue through 2011, when the project will be advertised and bids received. Services performed during the second contract modification will take place from 2011-2015.

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

No previous modifications.

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This modification will fund detailed design efforts required for this project. These activities will include continuation of the soil boring program; a continuation of the sewer modeling efforts; preparation of construction drawings including civil, tunnel, site, structural, and instrumentation plans; preparation of bidding documents and specifications; and value engineering for the project.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

This modification was anticipated and explained in the original legislation (Ord. No. 0217-2005)

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This project is a critical, core component to the Wet Weather Management Plan and continuity of the project team must be maintained during the detailed design phase.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

Original Contract Amt.	\$1,993,838.74
Modification #1 (This request)	\$5,300,316.24
Modification #2 (Future request)	<u>\$4,500,000.00</u>
TOTAL	\$11,794,154.98

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.

11-2-06