

**Project Change Request &
Authorization Form (PCR)**

Project: City of Columbus Cherwell Implementation Project

PCR #: COC - 1

Date: 12/18/2018

Client: City of Columbus
Department of Technology
Address: 1111 East Broad Street
Columbus, OH 43215
Telephone #: 614-645-2816

Change Requested BY: Richard Wagner (CoC Director's office)

Change Requested OF: Avante Solutions, Inc.

In accordance with the terms and conditions of the agreement dated November 20, 2018 the following changes are approved:

Description of Change

1. The City is converting \$18,920.00 in funds that were associated with Training to funds that will now be associated with Professional Services
2. The City is converting \$8,600.00 in funds that were associated with Data Import to funds that will now be associated with Professional Services
3. The contract is being extended from November 20, 2018 to June 30, 2020.

Statement of Work and Resultant Responsibilities

Avante Responsibilities:

1. No change in responsibilities from original contract

Client(CoC) Responsibilities:

1. No change in responsibilities from original contract
-

Total Solution Price Adjustments

Original Contract Value: \$409,520.00

This PCR: \$27,520.00 (converting funds only)

New Solution Value: \$409,520.00

Payment Terms: Terms from original contract apply

**Project Change Request &
Authorization Form (PCR)**

PCR Acceptance

Unless amended above, all other terms and conditions of the agreement shall remain in full force and effect.

IN WITNESS THEREOF, the said parties have caused this agreement to be executed as of the last day and year signed below.

Client (CoC) Representative

Avante Representative

Signature

Signature

Print Name and Title

Steven Waxler President

Print Name and Title

Date

December 18, 2018

Date