

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding or submitting an RFP or RFSQ for the original contract.

six bids were received and tabulated on October 28, 2005 from:

Trucco Construction Company
Complete General Construction Company
George J. Igel and Company, Incorporated
Double Z Construction Company
Nickolas Savko and Sons, Incorporated
Shelly and Sands, Incorporated

The location by City and State of all companies bidding or submitting an RFP or RFSQ for the original contract.

Trucco Construction Company, Columbus, Ohio
Complete General Construction Company, Columbus, Ohio
George J. Igel and Company, Incorporated, Columbus, Ohio
Double Z Construction Company, Columbus, Ohio
Nickolas Savko and Sons, Incorporated, Columbus, Ohio
Shelly and Sands, Incorporated, Columbus, Ohio

The status, Majority, MBE, FBE, of all companies bidding or submitting an RFP or RFSQ for the original contract.

Trucco Construction Company, majority
Complete General Construction Company, majority
George J. Igel and Company, Incorporated, majority
Double Z Construction Company, majority
Nickolas Savko and Sons, Incorporated, majority
Shelly and Sands, Incorporated, majority

The name and location of the firm awarded the original contract and the Contract Number.

Complete General Construction Company, Columbus, Ohio

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

The following work is currently underway: the complete reconstruction of Demorest Road from Glorious Avenue to Parkside Road. The road will be widened from two lanes to three lanes with curbing, sidewalks, Americans with Disabilities Act (ADA)-compliant curb ramps and traffic signal improvements. Sullivant Avenue will be widened and improved from Wilson Road to Athens Avenue with similar improvements. The deteriorating storm sewer trench along Sullivant Avenue between Athens Avenue and Sylvan Avenue will be rehabilitated with that portion of Sullivant Avenue being repaved.

An updated contract timeline to contract completion.

The original contract's Notice to Proceed Date was April 17, 2005. Completion was estimated at November 12, 2006. The waterline replacement work is not expected to significantly impact the estimated completion date.

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

None. This is the first contract modification to Contract No. EL005915.

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This contract is being modified to include replacing the existing 6" waterline from Glorious Road to Sullivant Avenue with a 12" waterline and replacing the existing 6" waterline from Sullivant Avenue to Parkside Avenue with an 8" waterline.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

Once roadway construction was underway the Public Utilities and Public Service Departments opted to piggyback water line replacement work onto the original contract.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

The waterline work was not originally contemplated but is logical to pursue at this time to avoid future interruptions to the neighborhood, take advantage of economies of scale and avoid a repeat of a contractor's mobilization. Accordingly, it would not be practical to award this work to another contractor.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

The original contract amount was for \$4,696,488.94. This is the first contract modification. The total of this modification is \$1,028,940.12. The revised contract amount including this modification is \$5,725,429.06.

This information was compiled by the Public Service Department Director's Office on July 13, 2006.