

ORD 0381-2011

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

**Duke's Root Control 1020 Hiawatha Blvd West Syracuse NY 13204
Municipal Sales 1099 Burguyn Ave, Ft. Edward NY 12808**

The location by City and State of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

**Duke's Root Control 1020 Hiawatha Blvd West Syracuse NY 13204
Municipal Sales 1099 Burguyn Ave, Ft. Edward NY 12808**

The status, Majority, MBE, FBE, of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

**Duke's Root Control 1020 Hiawatha Blvd West Syracuse NY 13204 MAJ
Municipal Sales 1099 Burguyn Ave, Ft. Edward NY 12808 MAJ**

The name and location of the firm awarded the original contract and the Contract Number.

Duke's Root Control 1020 Hiawatha Blvd West Syracuse NY 13204; EL007222

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

The company will provide root control services in various storm and sanitary lines throughout the City of Columbus.

An updated contract timeline to contract completion.

This modification is good through December 31, 2011

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

Modification #1 - EL-008324 - \$285,000.00

Modification #2 - EL-009237 - \$285,000.00

Modification #3 - EL-010440 - \$285,000.00

Modification #4 - Pending - \$285,000.00

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

The contract will continue to provide root control services for the Sewer Maintenance Operation Center

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

Anticipated modification. The original contract allows for three (3) extension periods on year to year basis. The final extension has been taken and will expire on December 31, 2011. This modification is to provide funding necessary for the payment of services to be provided in 2011.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

The same exact service is required as originally bid. No lower pricing/more attractive terms and conditions are anticipated at this time.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

EL007222 = \$285,613.50

Modification #1 = \$285,000.00

Modification #2 = \$285,000.00

Modification #3 = \$285,000.00

Modification #4 = \$285,000.00

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.