

Change Request # SOW-CS-NA-101130-SUP-01

City of Columbus MV90 Implementation - Additional Funding

Part I—Change Request Information			
Project Name: City of Columbus – MV90		Change Request #: SOW-CS-NA-101130-SUP-01	
Change Request Name: City of Columbus MV90 Project End Date Extension and Additional Funding		Client #: 2434	
Date Requested: April 3, 2012	Requester: Anitra Tanner	<input checked="" type="checkbox"/> Custom <input type="checkbox"/> Base	
Project Phase / Reference Document #: <input checked="" type="checkbox"/> Scope _____ <input type="checkbox"/> Project Definition _____ <input type="checkbox"/> Functional Design _____ <input type="checkbox"/> Technical Design _____ <input type="checkbox"/> Construction _____ <input type="checkbox"/> Testing/QA _____ <input type="checkbox"/> Other _____		Basis for Change: <input checked="" type="checkbox"/> Scope <input type="checkbox"/> Resource Allocation <input type="checkbox"/> System Environment <input type="checkbox"/> Subsystem Interface <input type="checkbox"/> Procedure/Policy <input type="checkbox"/> Resolution of Issues <input type="checkbox"/> Project Assumptions <input type="checkbox"/> Regulatory Requirements	
Description/ Justification: This Statement of Work (“SOW”) is effective as of _____, 2012 (“Effective Date”) by and between Ventyx Inc., as successor in interest to Indus International, Inc., (“Ventyx”) located at 400 Perimeter Center Terrace, Suite 500, Atlanta, Georgia 30346 and the City of Columbus, Department of Technology, (“Client”) located at 910 Dublin Road, Columbus, Ohio 43215. This SOW incorporates by reference the Software License and Services Agreement between the Parties dated September 29, 1994, as modified (“Contract”). In the event of any conflict in the terms between this SOW and the Contract, the terms of this SOW shall prevail. All capitalized terms not otherwise defined herein shall have the same meaning as in the Contract. The City of Columbus is requesting that Ventyx extend the expected completion date of the MV90 implementation. The date extension has been requested due to the June 16, 2012 expiration date associated to the existing City of Columbus purchase order and limited availability of City of Columbus testing resources. The expiration date for the existing purchase order will be extended to December 31, 2012. Additional funding will be required to complete the MV90 implementation and ensure that Ventyx support is available during the City of Columbus testing phase. The City of Columbus agrees to add 100 hours (\$17, 600) to complete the City of Columbus MV90 Project (SOW-CS-NA-101130).			

Part II—Approvals	
<input type="checkbox"/> Approve	<input type="checkbox"/> Cancel
<input type="checkbox"/> Defer	
City of Columbus	Date
Ventyx Inc.	Date

Part III - Impact Analysis											
Total Hours (Time and Materials):	100 hours										
Rate:	\$170.00 / Hr (Technical Lead), \$200.00 / Hr (Project Manager)										
Total Charges (Time and Materials): The following are the estimated hours and estimated cost. The number of hours of effort represents an estimate only. Actual fees for services will vary according to the number of person-hours of services actually rendered. All services are provided on a time and materials basis.	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td>Technical Lead</td> <td>80 Hr @ 170.00</td> </tr> <tr> <td>Project Manager</td> <td>20 Hr @ 200.00</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </table>	Technical Lead	80 Hr @ 170.00	Project Manager	20 Hr @ 200.00						
	Technical Lead	80 Hr @ 170.00									
	Project Manager	20 Hr @ 200.00									
Total \$17,600.00											
Impact if Change Request is Denied: Additional support will be unavailable											

Document Change Log				
<i>Document</i>	<i>Assigned To</i>	<i>Date Due</i>	<i>Completion</i>	<i>Comments</i>
Technical Spec				
Functional Spec				
Proj Definition				
Release Notes				
User Doc				