



Ohio  
Peterbilt

August 5, 2024

City of Columbus  
Purchasing Office  
77 N Front Street  
Columbus, OH 43215  
Attn: Ryan Conley

RE: PO339949

This letter is a request for updated provisions of the original Purchase Order and to include a Surcharge Adjustment to the original contract. This Purchase Order was originally issued to Columbus Peterbilt as PO339573 and was revised in August of 2022.

During this time, an updated Peterbilt Model was introduced as was required by terms of the bid. Model Year and Supply Chain issues have increased in severity during/since this period and costs for all goods associated with these trucks have increased at an unprecedented pace.

The chassis and body prices increased by over 30%. Freight Fuel Surcharges were also imposed. I have attached supporting documentation for the request as outlined below. The request is below comparable price increases for the period, which have typically been in the 30% + range. Please let me know if any additional documentation is needed.

Order Qty: 1 Single, 1 Tandem Axle

	Single Axle	Tandem Axle
Original PO Amount	179,097	199,643
Original Body Quote	73,949	83,606
As Build Body Inv	109,087	120,897
Body Increase	35,138	37,291
Original Chassis	105,148	116,037
As Built Chassis	140,710	149,211
<b>Total Cost Delivered</b>	<b>249,797</b>	<b>270,108</b>

Thank you.

John Krauss

Ohio Peterbilt