

Ord No.:

**Information to be included in all Legislation Modifying a Contract:**

**1. The names, location by City/State and status of all companies submitting a competitive bid or submitting an RFP or RFSQ for the original contract.**

<b><u>Name</u></b>	<b><u>City/State</u></b>	<b><u>Majority/MBE/FBE</u></b>
DLZ Ohio, Inc.	Columbus, Ohio	Majority
Burgess & Niple, Inc.	Columbus, Ohio	Majority
MS Consultants	Youngstown, Ohio	Majority
Malcolm Pirnie, Inc.	White Plains, New York	Majority

**2. The name, address, contact name, phone number and contract number of the firm awarded the original contract.**

Mr. James Siebert, P.E.  
DLZ Ohio, Inc.  
6121 Huntley Road  
Columbus, Ohio 43229  
Tele: (614) 848-4141  
E-Mail: jsiebert@dlz.com  
Contract No: EL005911

**3. A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.**

**Original Contract:** Design of Phase 1 of the OSIS Augmentation and Relief Sewer (OARS). The work includes design of a 15,000 foot long large diameter conduit via open-cut methods and other facilities and appurtenances to convey Combined Sewer flows from the vicinity of the Whittier Street Storm Standby Tanks south to the vicinity of the Jackson Pike Wastewater Treatment Plant.

**Modification No. 1:** Reallocation of remaining fees from the original contract to complete the preliminary design of all four phases of the OSIS Augmentation and Relief Sewer (OARS). The work includes the preliminary design of approximately 29,000 lineal feet of a 18-foot diameter sewer via tunnel methods and drop shafts, an OARS Flow Diversion Structure and Pumping Station just north of the JPWWTP.

**Modification No. 2:** Detailed design and preparation of construction drawings for all four phases of the OARS Augmentation and Relief Sewer (OARS). The work includes the detailed design of approximately 29,000 lineal feet of a 18-foot diameter sewer via tunnel methods and drop shafts, an OARS Flow Diversion Structure and Pumping Station just north of the JPWWTP.

**Modification No. 3:** Contract has been modified into two phases to expedite tunnel construction ahead of pump station campus. Design services will need to be accelerated to meet this new schedule. In addition modifications to the tunnel, shaft, and Whittier Storm tanks, which will lead to a decrease in overall construction costs, need to be redesigned to accommodate the modifications.

**Modification No. 4:** Contract has been modified to complete design and bidding services for Phase 2 of OARS. This modification also provided for engineering services during construction of OARS, including shop drawing review, responding to requests for information, interpretation of contract documents, review of construction details,

preparation of change orders, claim review, start-up assistance, preparation of change orders, record drawings and other services required during construction.

**Modification No. 5:** This modification was for 2012 and provided for engineering services during construction of OARS, including shop drawing review, responding to requests for information, interpretation of contract documents, review of construction details, preparation of change orders, claim review, start-up assistance, preparation of record drawings and other services required during construction.

**Modification No. 6 (this modification):** This modification is for 2013 and will provide for engineering services during construction of OARS, including shop drawing review, responding to requests for information, interpretation of contract documents, review of construction details, preparation of change orders, claim review, start-up assistance, preparation of record drawings and other services required during construction.

**Modification No. 7 (future modification):** This modification will be for 2014 and provide for engineering services during construction of OARS, including shop drawing review, responding to requests for information, interpretation of contract documents, review of construction details, preparation of change orders, claim review, start-up assistance, preparation of record drawings and other services required during construction.

**Modification No. 8 (future modification):** This modification will be for 2015 and provide for engineering services during construction of OARS, including shop drawing review, responding to requests for information, interpretation of contract documents, review of construction details, preparation of change orders, claim review, start-up assistance, preparation of record drawings and other services required during construction.

**4. An updated contract timeline to contract completion.**

Begin Preliminary Design of OARS, Phases 1-4:	4/16/07
Final Design Report:	1/30/08
Begin Detailed Design of OARS, Phases 1-4:	1/30/08
30% Plan Review:	5/30/08
50% Plan Review:	8/30/08
Complete Plans and Specifications (tunnel):	1/29/10
Complete Plans and Specifications (pump campus):	7/25/10
Obtain Easements:	4/30/09 to 4/30/10
Advertise for Bids (tunnel):	2/13/10
Advertise for Bids (pump campus):	1/15/11
Bid Opening (tunnel):	4/28/10
Bid Opening (pump campus):	5/04/11
Notice To Proceed (tunnel):	9/02/10
Notice To Proceed (pump campus):	8/25/11
Construction Closeout:	6/30/15

**5. A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately.)**

The proposed modification amount is \$3,530,216.05 which includes a 10% contingency amount that will be utilized to fund any needed and approved changes in the work. Two future modifications are anticipated at this time for engineering services during construction.

A summary of the design contract, legislation and ordinance dates and funding amounts is as follows:

Design Contract:	OARS Phase 1	\$ 5,622,070	Ord. No. 1354-2006, 2/27/06
Contract No.	EL005911		
Modification No. 1:	OARS Phase 2, 3 & 4	\$ 0	Ord. No. 0050-2007, 4/16/07
Modification No. 2:	OARS Phase 1 through 4	\$ 8,925,509.96	Ord. No. 1569-2007, 11/12/07
Modification No. 3:	OARS Phase 1 and 2	\$ 2,139,082.82	Ord. No.1253-2009, 10/19/09
Modification No. 4:	OARS Phase 1 and 2	\$ 2,153,622.82	Ord. No. 1395-2010, 11/01/10
Modification No. 5:	OARS Phase 1 and 2	\$ 2,695,892.72	Ord. No. 1395-2010, 11/01/10
TOTALS		\$ 21,536,178.32	

**6. A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

This modification provides engineering services for the construction of Phase 1 and Phase 2 of the OARS project, including general services, technical interpretation of contract documents, shop drawing review, commissioning and record plan drawing preparation. The modification also includes engineering fees for Berliner Park Sanitary Pump Station Design, OSIS Manhole Improvements, and continued coordination with the Downtown Odor Control Project.

**7. If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)**

Due to the large cost and long duration associated with the design of this project, the contract was established to be funded incrementally.

**8. An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

This modification provides funds update Phase 1 and Phase 2 contract documents, and engineering services during construction as part of the planned incremental funding.

**9. A cost summary to include the original contract amount, the cost of each modification to date (list each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.**

Design Contract:	OARS Phase 1	\$ 5,622,070	Ord No. 1354-2006, 2/27/06
	Contract No. EL005911		
Modification No. 1:	OARS Phase 2, 3 & 4	\$ 0	Ord No. 0050-2007, 4/16/07
Modification No. 2:	OARS Phase 1-4	\$ 8,925,509.96	Ord No.1569-2007, 11/12/07
Modification No. 3:	OARS revisions	\$ 2,139,082.82	Ord No.1253-2009, 10/19/09
Modification No. 4:	OARS Phase 2 design/Engineering services for construction	\$ 2,153,622.82	Ord No.1395-2010, 11/01/10
Modification No. 5:	Eng. Services during construction of Phases 1 and 2; update contract documents for both Phases	\$ 2,695,892.72	Ord No. 0581-2012, 04/16/12
<b>Modification No. 6</b>	<b>Eng. Services for Const.</b>	<b>\$ 3,530,216.05</b>	<b>Ord No. (this modification)</b>
Modification No. 7	Eng. Services for Const.	\$ 2,000,000.00	Ord No. (future modification)
Modification No. 8	Eng. Services for Const.	\$ 2,000,000.00	Ord No. (future modification)
TOTALS:		\$29,066,395.27	

**10. An explanation of how the cost of the modification was determined.**

The scope of services and costs were developed by the Engineer and reviewed by the Division of Sewerage and Drainage SSES Project Manager.