

**2020 - 2022 CONSTRUCTION ADMINISTRATION SVCS. Mod #6**  
**Large Diameter Valve Replacements Part 2, CIP No. 690589-100001**  
**East Franklinton Sanitary Sewer, Storm Sewer, & Water Improvements Phase 3, CIP No's**  
**650560-100002 & 690236-100116**  
**Blacklick Air Quality Control Facilities, CIP No. 650034-100008**

**Information to be included in all Legislation Modifying a Contract:**

1. **The names, contract compliance no. & expiration date, location by City/State and status of all companies (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR) submitting a competitive bid or submitting an RFP or RFSQ.**

<u>Name</u>	<u>C.C. No.-Exp. Date</u>	<u>DAX #</u>	<u>City/State</u>	<u>Status</u>
DLZ Ohio, Inc.	31-1268980 – 2/28/23	4939	Columbus, OH	MBR
EMH&T, Inc.	31-0685594 – 12/17/21	4214	Columbus, OH	MAJ
Resource International, Inc.	31-0669793 – 1/23/22	4197	Columbus, OH	FBE
H. R. Gray & Associates, Inc.	31-1050479 – 6/26/21	4640	Columbus, OH	MAJ
Stantec Consulting Services	11-2167170 – 8/1/21	0462	Columbus, OH	MAJ

2. **What type of bidding process was used (ITB, RFP, RFSQ, Competitive Bid).**

Proposals were received on October 25, 2019.

3. **List the ranking and order of all bidders.**

**\*The five highest ranked were chosen to receive multiyear construction administration/inspection contracts.**

1. DLZ Ohio, Inc.
2. EMH&T, Inc.
3. Resources International, Inc.
4. H. R. Gray & Associates
5. Stantec Consulting Services
6. Smoot Construction
7. CTL Engineers
8. PRIME AE Group
9. Quality Control
10. True Inspection

4. **Complete address, contact name, phone number, e-mail address, and original contract number for the successful bidder only.**

Stantec Consulting Services Inc.  
1500 Lake Shore Drive, Suite 100, Columbus, Ohio 43204  
Mr. Elie Sabbagh, PE, ENV, SP (614) 486-4383, [elie.sabbagh@stantec.com](mailto:elie.sabbagh@stantec.com)  
Tim Root, (614) 306-1144, [timothy.root@stantec.com](mailto:timothy.root@stantec.com)  
Original CT No's: PO221581 & PO221595  
Mod #1: PO222666, PO222668, PO222669  
Mod #2: PO225314  
Mod #3: PO236842

## ORD #1636-2021

Mod #4: PO249724, PO249728, & PO249729

Mod #5: PO266885

5. **A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract. The planning area should also be listed as well as any street or neighborhood names.**

Stantec Consulting Services Inc. will perform construction administration/inspection services for Department of Public Utilities Capital Improvement Projects that bid during the years 2020, 2021, and 2022. The contract will be modified as needed throughout the 3 year period to include these projects as they go to construction. Projects are located throughout the City of Columbus.

Projects under Modification No. 6 include:

- Large Diameter Valve Replacements Part 2, CIP No. 690589-100001; Planning Area = 99 – Citywide; \$311,181.95
- East Franklinton Sanitary Sewer, Storm Sewer, & Water Improvements Phase 3; CIP No's 650560-100002 & 690236-100116; Planning Area = 54 – Franklinton; DOSD = \$647,148.33, Water = \$348,464.48
- Blacklick Air Quality Control Facilities, CIP No. 650034-100008; Planning Area = 58 – Far East; \$553,476.94

6. **An updated contract timeline to contract completion.**

\*For CA/CI agreements:

- a. The original agreement allowed for work is to be completed within the timeframe established by the individual construction contracts.
- b. The expiration date of this agreement is also to be completed within the timeframe established by the individual construction contracts.

7. **A narrative discussing the economic impact or economic advantages of the project; community outreach or input in the development of the project; and any environmental factors or advantages of the project.**

The Large Diameter Valve Replacement – Pt. 2 project involves repairs to valves on critical large diameter water mains and will improve the reliability of the water distribution system. Coordination will occur with nearby customers, including businesses, prior to and during construction.

The E. Franklinton project replace and rehabilitate utilities in the City's oldest area, Franklinton. These improvements will mitigate sewer backups and overflows to the Scioto River from this area.

The Blacklick Air Quality Control Facilities project will ensure the removal of corrosive gases from within the sewer, and will prevent these gases from being released from the sewer in to the environment and surrounding properties.

**8. A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately.)**

This is a multiyear contract that will be modified as required to provide construction administration/inspection services for construction projects that bid during the three year (2020-2022) timeframe.

Cost summary:

Original Contract:	\$ 198,538.62 (PO221581 & PO221595)
Modification #1:	\$ 395,138.19 (PO222666, PO222668, PO222669)
Modification #2:	\$ 248,287.56 (PO225314)
Modification #3:	\$ 546,494.33 (PO236842)
Modification #4:	\$ 484,214.84 (PO249724, PO249728, & PO249729)
Modification #5:	\$ 150,000.00 (PO266885)
Modification #6 (current):	<u>\$1,860,271.70</u> \$3,882,945.24

**9. A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

Under the proposed contract modification Stantec Consulting Services Inc. will perform construction administration / inspection services for the Large Diameter Valve Replacements Part 2 Project, CIP 690589-100001, for the East Franklinton Sanitary Sewer, Storm Sewer, & Water Improvements Phase 3 Project, CIP No's 650560-100002 & 690236-100116, and for the Blacklick Air Quality Control Facilities, CIP No. 650034-100008.

The contract will be modified as needed throughout the 3 year period to include other DPU projects as they go to construction. Projects are located throughout the City of Columbus.

**10. If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)**

This is a three-year agreement for fiscal years 2020 - 2022 and modifications were anticipated and explained in the original legislation under Ordinance No. 0130-2020.

**11. An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation.)**

This is a multiyear contract that will be modified as required to provide construction administration/inspection services for construction projects that bid during the three year (2020-2022) timeframe.

**12. A cost summary to include the original contract amount, the cost of each modification to date (list each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.**

**ORIGINAL CONTRACT INFO:**

**Division of Sewers & Drains:**

Volunteer Sump Pump Hilltop 1, Project 2 (611030-100000)	\$148,538.62
CA-CI – General Construction (650800-100038)	\$50,000.00
<b>Original contract:</b>	<b>\$ 198,538.62</b>

**MODIFICATION #1:**

**Division of Sewers & Drains:**

East Franklinton Sewer (and Water Impvs.) (650560-100001)	\$172,569.09
---	--------------

**Division of Water:**

East Franklinton Sewer (and Water Impvs.) (690236-100115)	\$172,569.10
CA-CI – General Construction (690549-100011)	\$50,000.00
<b>Modification #1:</b>	<b>\$ 395,138.19</b>

**MODIFICATION #2:**

**Division of Sewers & Drains:**

Alum Creek Trunk (Middle) Rehab, Phase B	\$248,287.56
<b>Modification #2:</b>	<b>\$ 248,287.56</b>

**MODIFICATION #3:**

**Division of Sewers & Drains:**

Blueprint Linden Agler Berrell	\$546,494.33
<b>Modification #3:</b>	<b>\$ 546,494.33</b>

**MODIFICATION #4:**

**Division of Water:**

Large Diameter Valve Replacement (690521-100003)	\$40,000.00
Thomas Lane Area Water Line Improvements (690236-100094)	\$394,214.84
CA-CI – General Construction (690549-100011)	\$50,000.00
<b>Modification #4:</b>	<b>\$484,214.84</b>

**MODIFICATION #5:**

**Division of Sewers & Drains:**

Alum Creek Trunk (Middle) Rehabilitation - Phase B (650725-100015)	\$150,000.00
<b>Modification #5:</b>	<b>\$150,000.00</b>

**ORD #1636-2021**

**MODIFICATION #6 (current):**

**Division of Water:**

Large Diameter Valve Replacements Part 2 Project, CIP 690589-100001	\$311,181.95
East Franklinton Sewer (and Water Impvs.), Phase 3, CIP 690236-100116	<u>\$348,464.48</u>
	\$659,646.43

**Division of Sewers & Drains:**

East Franklinton Sewer (and Water Impvs.), Phase 3, CIP 650560-100002	\$647,148.33
Blacklick Air Quality Control Facilities, CIP No. 650034-100008	\$553,476.94

**Modification #6: \$1,860,271.70**

<b>Future 2021 Anticipated Needs</b>	<b>\$ 117,054.76</b>
<b>Future 2022 Anticipated Needs</b>	<b>\$4,000,000.00</b>

**CONTRACT TOTAL: \$12,000,000.00**

**13. An explanation of how the cost of the modification was determined.**

The cost of Modification No. 6 was determined by negotiations between Stantec Consulting Services Inc. and the Divisions of Water and Sewers & Drains.