



Legislation Details (With Text)

File #: 1717-2022 **Version:** 1

Type: Ordinance **Status:** Passed

File created: 6/9/2022 **In control:** Public Utilities Committee

On agenda: 7/11/2022 **Final action:** 7/14/2022

Title: To authorize the Director of Public Utilities to modify and extend the contract with Ohio Basement Authority, for the Volunteer Sump Pump Program - Blueprint North Linden 1, Phase 2 Project; for the Division of Sewerage & Drainage. (\$0.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. ORD 1717-2022 Information

Date	Ver.	Action By	Action	Result
7/14/2022	1	CITY CLERK	Attest	
7/13/2022	1	MAYOR	Signed	
7/11/2022	1	COUNCIL PRESIDENT	Signed	
7/11/2022	1	Columbus City Council	Approved	Pass
6/27/2022	1	Columbus City Council	Read for the First Time	

1. BACKGROUND: This Ordinance authorizes the Director of Public Utilities to modify and extend the contract with Ohio Basement Authority for the Volunteer Sump Pump Program - Blueprint North Linden 1, Phase 2 Project, Capital Improvements Project No. 650876-111191, for the Division of Sewerage & Drainage.

Work under the original contract included sump pump installation in properties in the North Linden 1 area.

Modification No. 1 (current) is being requested to extend the contract timeline and to expand the scope of work allowing sump pump installation in properties outside the North Linden 1 area.

Updated Planning Area: 99 - Citywide

1.1 Amount of additional funds to be expended: \$0.00*

Original Contract Amount:	\$1,852,944.83	(PO188338)
Modification No. 1 (current):	\$ 0.00	
Total (Orig. + Mod 1):	\$1,852,944.83	

*Funds will be used from the available balance under PO188338.

1.2. Reasons additional goods/services could not be foreseen:

This modification will allow contract work to be performed outside of the Linden 1 area. Since the Department is under a mandate from Ohio EPA to eliminate sanitary sewer overflows and basement back-ups, it behooves us to use remaining funds on the current contract to address issues in other areas without adding the additional expense of soliciting new proposals. Ohio Basement Authority was the sole bidder under the original solicitation and the Department is satisfied with the quality of their work.

1.3. Reason other procurement processes are not used:

Solicitation of new proposals would result in significant loss of time and project knowledge.

1.4. How cost of modification was determined:

This is a no-cost modification; remaining funds on PO188338 will be used for the expanded scope.

2. ECONOMIC IMPACT/ADVANTAGES; COMMUNITY OUTREACH; PROJECT DEVELOPMENT; ENVIRONMENTAL FACTORS/ADVANTAGES OF PROJECT:

The Department of Public Utilities is under a mandate from Ohio EPA to eliminate sanitary sewer overflows and basement back-ups. The sump pumps being installed are designed to reduce residential backups in the impacted area(s).

3. CONTRACT COMPLIANCE INFO: 38-3823702, (in process of being updated), MAJ, DAX No. 15314

Searches in the Excluded Party List System (Federal) and the Findings for Recovery list (State) produced no findings against Ohio Basement Authority.

4. FISCAL IMPACT: This is a no-cost modification; remaining funds on PO188338 will be used for the expanded scope.

To authorize the Director of Public Utilities to modify and extend the contract with Ohio Basement Authority, for the Volunteer Sump Pump Program - Blueprint North Linden 1, Phase 2 Project; for the Division of Sewerage & Drainage. (\$0.00)

WHEREAS, Contract No. PO188338 was authorized by Ordinance No. 1769-2019, passed July 22, 2019, was executed on August 26, 2019, and approved by the City Attorney on August 28, 2019, for the Volunteer Sump Pump Program - Blueprint North Linden 1, Phase 2 Project; and

WHEREAS, Modification No. 1 (current) is needed to extend the contract timeline and to expand the scope of work allowing sump pump installation in properties outside the North Linden 1 area.; and

WHEREAS, it is necessary to authorize the Director of Public Utilities to modify and extend the contract with Ohio Basement Authority for the Volunteer Sump Pump Program - Blueprint North Linden 1, Phase 2 Project; and

WHEREAS, it has become necessary in the usual daily operation of the Department of Public Utilities, Division of Sewerage & Drainage, to authorize the Director of Public Utilities to modify and extend the contract with Ohio Basement Authority, for the Volunteer Sump Pump Program - Blueprint North Linden 1, Phase 2 Project, for the preservation of the public health, peace, property, safety and welfare; **Now, Therefore:**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized and directed to modify and extend the contract with Ohio Basement Authority, FID #38-3823702, 2421 McGaw Rd., Obetz, Oh 43207; for the Volunteer Sump Pump Program - Blueprint North Linden 1, Phase 2 Project.

SECTION 2. That this Modification is in compliance with Chapter 329 of Columbus City Codes. This is the sole modification to the contract.

SECTION 3. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and

the City Auditor shall establish such accounting codes as necessary.

SECTION 4. That the City Auditor is hereby authorized and directed to transfer any unencumbered balance in the project account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project; except that no transfer shall be made from a project account by monies from more than one source.

SECTION 5. That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

SECTION 6. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this Ordinance.

SECTION 7. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.