



## Legislation Details (With Text)

**File #:** 1947-2007      **Version:** 1

**Type:** Ordinance      **Status:** Passed

**File created:** 11/14/2007      **In control:** Public Service & Transportation Committee

**On agenda:** 12/3/2007      **Final action:** 12/5/2007

**Title:** To authorize the Director of Public Service to modify and increase the contract with Burgess & Niple, Ltd. for the preparation of the construction plans for the design of traffic calming elements along Longrifle Road; to authorize the expenditure of \$50,000.00 from the Voted 1995, 1999, 2004 Streets and Highways Fund for the Transportation Division; and to declare an emergency. (\$50,000.00)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/5/2007	1	CITY CLERK	Attest	
12/4/2007	1	MAYOR	Signed	
12/3/2007	1	Columbus City Council	Approved	Pass
12/3/2007	1	COUNCIL PRESIDENT	Signed	
11/21/2007	1	EBOCO Reviewer	Reviewed and Approved	
11/21/2007	1	ODI DIRECTOR	Reviewed and Approved	
11/21/2007	1	ODI DIRECTOR	Reviewed and Approved	
11/21/2007	1	SERVICE DIRECTOR	Reviewed and Approved	
11/21/2007	1	CITY ATTORNEY	Reviewed and Approved	
11/21/2007	1	Service Reviewer	Sent to Clerk's Office for Council	
11/20/2007	1	Finance Reviewer	Reviewed and Approved	
11/20/2007	1	FINANCE DIRECTOR	Reviewed and Approved	
11/20/2007	1	SERVICE DIRECTOR	Reviewed and Approved	
11/20/2007	1	Auditor Reviewer	Contingent	
11/20/2007	1	CITY AUDITOR	Reviewed and Approved	
11/20/2007	1	SERVICE DIRECTOR	Reviewed and Approved	
11/19/2007	1	Finance Reviewer	Reviewed and Approved	
11/16/2007	1	SERVICE DIRECTOR	Reviewed and Approved	
11/14/2007	1	Service Drafter	Sent for Approval	
11/14/2007	1	Service Reviewer	Reviewed and Approved	

**Background:** This legislation authorizes a modification to the General Engineering Bikeways contract with Burgess & Niple, Ltd. The scope of this contract is to provide construction plans for designing traffic calming elements along Longrifle Road. This

modification is necessary to complete and finalize the design and plans. Design changes were required to add these traffic calming features and to bring the plans up to date. Contract EA012949-002 & 004 was authorized by ordinance 1690-99 passed July 12, 1999, executed July 28, 1999, and was approved by the City Attorney August 3, 1999. The existing contract hourly rates, and projected times were used to determine the amount of this modification. Burgess & Niple, CC #31-0885550 (expiring 1/8/09), was selected in accordance with Chapter 329 for professional services contracts. The original contract amount was for \$250,000.00. The total for this modification is \$50,000.00. The contract amount including all modifications will be \$350,000.00

**Fiscal Impact:** Funds in the amount of \$50,000.00 are budgeted in the 2007 Capital Improvement Budget and available from the 2007 bond sale.

Emergency action is requested for immediate modification of the design contract for the earliest possible completion of the design to stay on schedule for construction and preserve the safety and welfare of the public.

To authorize the Director of Public Service to modify and increase the contract with Burgess & Niple, Ltd. for the preparation of the construction plans for the design of traffic calming elements along Longrifle Road; to authorize the expenditure of \$50,000.00 from the Voted 1995, 1999, 2004 Streets and Highways Fund for the Transportation Division; and to declare an emergency. (\$50,000.00)

**WHEREAS,** Contract EA012949-002 & 004 was authorized by ordinance 1690-99 passed July 12, 1999, executed July 28, 1999, and was approved by the City Attorney August 3, 1999; and

**WHEREAS,** it necessary to modify this contract identified as EA012949-002 & 004, to increase the scope of services as per consultant's letter dated March 8, 2007 for the Longrifle Road Project; and

**WHEREAS,** an emergency exists in the usual daily operation of the Department of Public Service Department of Transportation, in that the contract should be modified immediately so the work may continue on schedule, thereby preserving the public health, peace, property, safety and welfare; therefore

**BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:**

**SECTION 1.** That the Public Service Director be and is hereby authorized and directed to modify and increase contract EA012949-002 & 004 with Burgess & Niple, Ltd., 5085 Reed Road, Columbus, OH 43220 by \$50,000.00 to complete the design and construction plans for the Longrifle Road project.

**SECTION 2.** That for the purpose of paying for the cost thereof, the sum of \$50,000.00 or so much thereof as may be needed is hereby authorized to be expended from the Voted 1995, 1999, 2004 Streets and Highways Fund, No. 704, Dept./Div. 59-09, Object Level One Code 06, Object Level Three Code 6682, OCA Code 644385, Project Number 530103 (Arterial Street Rehabilitation).

**SECTION 3.** That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this ordinance.

**SECTION 4.** That for the reasons stated in the preamble hereto, which is hereby made part hereof, this ordinance is hereby declared to be an emergency measure and shall take effect and be in force from and after its passage and approval by the Mayor, or ten days after passage if the Mayor neither approves nor vetoes the same.