



Legislation Text

File #: 1450-2016, **Version:** 1

1. BACKGROUND: The Department of Public Utilities, Division of Power entered into an agreement with Advanced Engineering Consultants, Ltd. for the Lions Park Street Lighting Improvements Project; Ordinance No. 0847-2014, passed May 12, 2014. The agreement was for design of street lighting surrounding the Southeast Lions Park area in Near South Columbus.

The Department of Public Utilities is requesting to modify this contract to obtain the additional survey work that will assist the contractor in installation of the street lighting poles. It will clearly define the location of the poles. This shall decrease the potential for negative impact on existing utilities and other facilities within the project area

The work proposed by this contract modification was unforeseen, but necessary for the completion of the project.

2. ORIGINAL ENGINEERING CONTRACT AWARD: AEC was selected in accordance with the procedures set forth in Columbus City Code, Section 329.14, "Awarding professional service contracts through Requests for Proposals (RFPs)". The RFPs were sent to AEC, EMH&T, and DLZ. Their proposal was received and opened on March 8, 2013.

Upon review of this proposal, the bidder was ranked using criteria specified in the City Code, and more specifically: Proposal Quality, Experience of the Team's Personnel, Experience of the Prime, Project Schedule, and Local Workforce. Based upon these criteria, Advanced Engineering Consultants, Ltd. was selected for this project. Their Contract Compliance Number is 31-1612308, expires 7/31/2016, FBE.

Searches in the Excluded Party List System (Federal) and the Findings for Recovery list (State) produced no findings against Advanced Engineering Consultants, Ltd.

2.1 Amount of additional funds to be expended: \$12,219.00

Original Contract Amount:	\$26,877.00 (EL015977)
<u>Modification #1 (current):</u>	<u>\$12,219.00</u>
Amount of original contract and Mods:	\$39,096.00

2.2 Reasons additional goods/services could not be foreseen:

The scope of the original contract was for the design of the Lions Park street lighting improvements project. It was determined by City administration that the detail of site survey work included in the project drawings was not adequate for installation of the project. It was also determined by Division of Power administration that the criteria for the survey work that was required for the project was not clearly defined in the request for proposal. Administration has directed that a modification to the original contract be processed to have the consultant provide a complete survey for the project, and incorporate that survey into the construction drawings.

2.3 Reason other procurement processes are not used:

This contract modification cannot be bid out as the original design contract has not fully closed. The consultant (Advanced Engineering Consultants) still retains control of the master drawing files for the project.

2.4 How cost of modification was determined:

The cost modification is based on a cost estimate provided to the Division of Power by Advanced Engineering

Consultants for the aforementioned work to be completed.

3. ECONOMIC IMPACT/ADVANTAGES; COMMUNITY OUTREACH; PROJECT DEVELOPMENT; ENVIRONMENTAL FACTORS/ADVANTAGES OF PROJECT: This project will provide street lighting surrounding Southeast Lions Park on E Barthman Ave, S. 6th St., Bruck St., Hinkle Ave. in the Near South planning area. The scope of this project is to design street lighting as appropriate for these areas.

4. FISCAL IMPACT: An expenditure within the Electricity G.O. Bonds Fund of \$ 12,219.00 will be necessary.

To authorize the Director of Public Utilities to modify and increase the agreement with Advanced Engineering Consultants, Ltd for the Lions Park Street Lighting Improvements Project, to authorize an expenditure of funds within the Electricity General Obligation Bond Fund for the Division of Power up to \$12,219.00. (\$12,219.00)

WHEREAS, Contract No. EL015977 was authorized by Ordinance No. 0847-2014, passed May 12, 2014, was executed on June 24, 2014, and was approved by the City Attorney on July 15, 2014, with Advanced Engineering Consultants, Ltd (AEC). for the Lions Park Street Lighting Improvements Project, for the Division of Power; and

WHEREAS, Modification No. 1 is required to obtain the additional survey work that will assist the contractor in installation of the street lighting poles by clearly defining the location of the poles, decreasing the potential for negative impact on existing utilities and other facilities within the project area; and

WHEREAS, it is necessary for City Council to authorize the expenditure of funds from the Electricity G. O. Bonds Fund to perform site survey work for the Lions Park Street Lighting Improvements Project ; and

WHEREAS, it has become necessary in the usual daily operation of the Department of Public Utilities to authorize the Director to modify and increase the professional engineering services agreement with AEC at the earliest practical date; **now, therefore**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized to modify and increase a professional engineering services agreement for the Lions Park Street Lighting Improvements Project with Advanced Engineering Consultants, Ltd., 1310 Dublin Rd., Columbus, Ohio 43215 up to \$12,219.00 in accordance with the terms and conditions of the contract on file in the Office of the Division of Power.

SECTION 2. That the expenditure of \$12,219.00 or so much thereof as may be needed, is hereby authorized in Fund 6303, Electricity G.O. Bonds Fund, in Object Class 06, Capital Outlay, per the accounting codes in the attachment to this ordinance.

SECTION 3. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and the City Auditor shall establish such accounting codes as necessary.

SECTION 4. That the City Auditor is hereby authorized and directed to transfer any unencumbered balance in the project account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project; except that no transfer shall be made from a project account by monies from more than one source.

SECTION 5. That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

SECTION 6. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this Ordinance.

SECTION 7. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.