



Legislation Text

File #: 0500-2016, **Version:** 1

1. BACKGROUND: This Ordinance authorizes the Director of Public Utilities to increase and extend the Professional Construction Management Services agreement with URS Corporation - Ohio, which provides cost effective construction management, field representation, inspection testing, instrumentation/control design, integration and support services, and services for maintenance of operations during construction for various capital improvements projects for the Division of Water.

The original contract anticipated that Professional Construction Management services would be provided under multiple contract modifications over a multiyear period to support construction projects that *begin* construction within the 2011 through 2015 period, with services extending through the end of the subsequent construction duration. As noted in the original legislation, the contract duration may need to be extended based on actual construction durations. Based on current estimated construction schedules, this contract is expected to run from 2010 through 2018.

The original legislation, under Ordinance No. 1386-2010, was executed in December 2010 to allow the Professional Construction Management Team to perform a constructability review of the Upground Reservoir R-2 Project prior to advertisement for bid in December 2010.

Modification No. 1, under Ordinance No. 0134-2011, enabled the Professional Construction Management Team to perform construction management and field representation for the Upground Reservoir Raw Water Pump Station and Raw Water Line projects.

Modification No. 2, under Ordinance No. 0975-2011 enabled the Professional Construction Management Team to perform construction management and field representation for various projects, for the remainder of 2011 and the first half of 2012.

Modification No. 3, under Ordinance No. 1487-2012, enabled the Professional Construction Management Team to perform construction management and field representation for various projects, for the remainder of 2012 and the first half of 2013.

Modification No. 4, under Ordinance No. 0384-2013, enabled the Professional Construction Management Team to perform construction management and field representation for various projects, for June 2013 through May 2014.

Modification No. 5, under Ordinance No. 0999-2014, enabled the Professional Construction Management Team to perform construction management and field representation for various projects for May 2014 through September, 2014, and also extended the contract through 2017.

Modification No. 6, under Ordinance No. 1416-2014, enabled the Professional Construction Management Team to perform construction management and field representation for various projects, for September, 2014 through May 2015.

Modification No. 7, under Ordinance No. 0659-2015, enabled the Professional Construction Management Team to perform construction management and field representation for various projects, for May 2015 through November 2015.

Modification No. 8, under Ordinance No. 2173-2015, enabled the Professional Construction Management Team to perform construction management and field representation for various projects, for November 2015 through May 2016.

Modification No. 9 (current) is to cover Professional Construction Management tasks from the date of execution through November 2016. Funding under this modification provides PCM services for the following projects:

- 690428-100003: DRWP Treatment Capacity Increase - Filter Rehabilitation and I&C Backbone
- 690428-100004: DRWP Treatment Capacity Increase - Recarbonation & Ozone Facilities / Basin
- 690428-100005: DRWP Treatment Capacity Increase - Ion Exchange/Plant Reliability Upgrades
- 690430-100001: HCWP Treatment Improvements
- 690441-100000: Alum Creek Pump Station Improvements
- 690488-100000: PAWP Treatment Upgrades
- 690518-100002: City-wide PMIS Support Services.

A description of these projects can be found on the attachment "ORD 0500-2016 Information, Item No. 9".

All projects have a "Citywide" planning area as they service several central Ohio communities.

1.1 Amount of additional funds to be expended: \$6,121,000.00

Original Contract Amount:	\$ 200,000.00	(EL011123)
Modification 1	\$ 1,625,000.00	(EL011432)
Modification 2	\$15,750,000.00	(EL011999)
Modification 3	\$ 6,854,740.00	(EL013639)
Modification 4	\$13,500,000.00	(EL014415 / EL015052)
Modification 5	\$ 3,800,000.00	(EL015798)
Modification 6	\$ 6,090,000.00	(EL016093)
Modification 7	\$ 6,090,000.00	(EL016906)
Modification 8	\$ 6,090,000.00	(EL017616)
<u>Modification 9 (current)</u>	<u>\$ 6,121,000.00</u>	
Total (Orig. + Mods. 1-9)	\$67,730,740.00	

1.2. Reasons additional goods/services could not be foreseen:

This modification was planned and identified in the original contracting legislation Ordinance No. 1386-2010, in the first contract modification Ordinance No. 0134-2011, the second contract modification Ordinance No. 0975-2011, the third contract modification Ordinance No. 1487-2012, the fourth contract modification Ordinance No. 0384-2013, the fifth contract modification Ordinance No. 0999-2014, the sixth contract modification Ordinance No. 1416-2014, the seventh contract modification Ordinance No. 0659-2015, as well as the eighth contract modification Ordinance No. 2173-2015.

1.3. Reason other procurement processes are not used:

The original RFP for this project anticipated a multi-year project with annual expenditures. The original authorizing legislation Ordinance No. 1386-2010, the first contract modification Ordinance No. 0134-2011, the second contract modification Ord. 0975-2011, the third contract modification Ordinance No. 1487-2012, the fourth contract modification Ordinance No. 0384-2013, fifth contract modification Ordinance No. 0999-2014, the sixth contract modification Ordinance No. 1416-2014, the seventh contract modification Ordinance No. 0659-2015, and the eighth contract modification Ordinance No. 2173-2015, identified the planned contract modifications. The current PCM team is familiar with the details of the multiple construction projects underway. The process of selecting and contracting a new PCM team to oversee these construction projects would likely impact construction progress and increase construction costs.

1.4. How cost of modification was determined:

Consultant prepared a cost breakdown exhibit including estimated hours and hourly rates for upcoming work. This cost breakdown was reviewed and approved by the Project manager for the City Division of Water. Hourly rates and multipliers were submitted during the Request for Proposal phase of the project, with annual increases included for the contract duration.

2. ECONOMIC IMPACT/ADVANTAGES; COMMUNITY OUTREACH; PROJECT DEVELOPMENT;

ENVIRONMENTAL FACTORS/ADVANTAGES OF PROJECT:

This is a Professional Construction Management project which will facilitate the construction administration and construction inspection services for projects in the Division of Water capital program. These projects are all related to the drinking water supply and treatment systems. These projects are incorporated in the capital improvement program for various reasons including meeting regulatory requirements, expanded supplies to meet development needs, maintenance of the water supply and treatment facilities, and improving the reliability of the City's drinking water supply. All of these functions are tied to the economic vitality of the service area. Outreach and public informational meetings have been performed under previous modifications of this contract and will be performed on individual projects during design or as they near construction, as appropriate. The consultant team has identified a commitment to the Mayor's Green Initiative in their business practices, including recycling programs in their offices, a commitment to double sided printing, and utilization of Project Management Information System (PMIS) for submittal reviews which limits the need for printing documents for review.

3. CONTRACT COMPLIANCE INFO: 34-0939859, expires 7/1/17, Majority

Searches in the Excluded Party List System (Federal) and the Findings for Recovery list (State) produced no findings against URS Corporation - Ohio.

4. FUTURE CONTRACT MODIFICATIONS: The next contract modification (number 10) will be submitted for Council approval in summer 2016 (approximately \$6 million). Additional future modifications will occur in 2017 (approximately \$7.3 million) and 2018 (approximately \$1 million). The total contract amount for the anticipated 2010 through 2018 life of this contract is estimated to be approximately \$82,100,000 million. The duration of this project is linked to the duration of the construction projects being managed, and may need to be extended beyond 2018 if construction duration is extended.

5. FISCAL IMPACT: A transfer of funds within the Water G.O. Bonds Fund will be necessary as well as an amendment to the 2015 Capital Improvements Budget.

To authorize the Director of Public Utilities to enter into a planned modification for the Professional Construction Management Services agreement with URS Corporation - Ohio; for the Division of Water; to authorize a transfer and an expenditure up to \$6,121,000.00 within the Water G.O. Bonds Fund; and to authorize an amendment to the 2015 Capital Improvements Budget. (\$6,121,000.00)

WHEREAS, Contract No. EL011123 was authorized by Ordinance No. 1386-2010, passed October 18, 2010, was executed November 24, 2010, and approved by the City Attorney on November 30, 2010; and

WHEREAS, Modification No. 1 under Purchase Order No. EL011432 authorized by Ordinance No. 0134-2011 passed February 23, 2011, was executed March 10, 2011, and approved by the City Attorney on March 17, 2011; and

WHEREAS, Modification No. 2 under Purchase Order No. EL011999 authorized by Ordinance No. 0975-2011 passed July 18, 2011, was executed August 18, 2011, and approved by the City Attorney on August 18, 2011; and

WHEREAS, Modification No. 3 under Purchase Order No. EL013639 authorized by Ordinance No. 1487-2012 passed July 16, 2012, was executed October 16, 2012, and approved by the City Attorney on October 22, 2012; and

WHEREAS, Modification No. 4 under Purchase Order No. EL014415 / EL015052 authorized by Ordinance No. 0384-2013 passed April 15, 2013, was executed May 15, 2013, and approved by the City Attorney on May 23, 2013; and

WHEREAS, Modification No. 5 under Purchase Order No. EL015798 authorized by Ordinance No. 0999-2014 passed

May 19, 2014, was executed May 23, 2014, and approved by the City Attorney on May 30, 2014; and

WHEREAS, Modification No. 6 under Purchase Order No. EL016093 authorized by Ordinance No. 1416-2014 passed July 14, 2014, was executed July 16, 2014, and approved by the City Attorney on July 28, 2014; and

WHEREAS, Modification No. 7 under Purchase Order No. EL016906 authorized by Ordinance No. 0659-2015 passed March 30, 2015, was executed April 14, 2015, and approved by the City Attorney on April 20, 2015; and

WHEREAS, Modification No. 8 under Purchase Order No. EL017616 authorized by Ordinance No. 2173-2015 passed October 19, 2015, was executed November 20, 2015, and approved by the City Attorney on November 30, 2015; and

WHEREAS, Modification No. 9 is needed in order to provide necessary services for projects from date of execution through November, 2016; and

WHEREAS, it is necessary for this Council to authorize the City Auditor to transfer and expend funds within the Water G.O. Bonds Fund; and

WHEREAS, it is necessary to authorize an amendment to the 2015 Capital Improvements Budget for purposes of providing sufficient funding and expenditure authority for the aforementioned project expenditures; and

WHEREAS, it has become necessary in the usual daily operation of the Department of Public Utilities, Division of Water, to authorize the Director of Public Utilities to modify and increase the Professional Construction Management Services agreement with URS Corporation - Ohio, for the preservation of the public health, peace, property, safety and welfare; now, therefore,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized and directed to modify and increase the Professional Construction Management Services agreement with URS Corporation - Ohio in the amount of \$6,121,000.00.

SECTION 2. That this contract modification is in compliance with Chapter 329 of Columbus City Codes.

SECTION 3. That the transfer of \$4,531,000.00.00 or so much thereof as may be needed, is hereby authorized between projects within Fund 6006, Water G.O. Bond Fund, per the account codes in the attachment to this ordinance.

SECTION 4. That the 2015 Capital Improvements Budget is hereby amended as indicated on attachment "ORD 0500-2016 Funding".

SECTION 5. That the expenditure of \$6,121,000.00 or so much thereof as may be needed, is hereby authorized in Fund 6006, Water G.O. Bonds Fund, in Object Class 06, Capital Outlay, per the accounting codes in the attachment to this ordinance.

SECTION 6. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and the City Auditor shall establish such accounting codes as necessary.

SECTION 7. That the City Auditor is hereby authorized and directed to transfer any unencumbered balance in the project account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project; except that no transfer shall be made from a project account by monies from more than one source.

SECTION 8. That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

SECTION 9. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this Ordinance.

SECTION 10. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.