



Legislation Text

File #: 2943-2019, Version: 1

1.0 BACKGROUND: This legislation authorizes the Director of Public Utilities to modify and increase the 2017 - 2019 Construction Administration and Inspection Services Agreement with PRIME AE Group, Inc. Work includes furnishing Construction Administration/Inspection services for the Division of Water's Morse West Booster Station Improvements Project and the Westgate Tank Replacement Project.

Community Planning Areas:

Morse West Booster Station Improvements - (99) Citywide - facility serves multiple areas of the City

Westgate Tank Replacement - (53) Greater Hilltop

1.1. Amount of additional funds to be expended: \$395,362.30

Original Agreement Amount:	\$ 547,217.50	(PO060735 & PO060753)
Modification 1:	\$ 65,977.17	(PO078653)
Modification 2:	\$ 32,806.63	(PO086718)
Modification 3:	\$ 534,997.97	(PO119667)
Modification 4:	\$ 69,795.89	(PO133212)
Modification 5:	\$ 60,888.21	(PO135465)
Modification 6:	\$ 851,857.62	(PO174644, PO174648, & PO174652)
Modification 7:	\$ 355,649.05	(PO182286)
Modification 8:	\$ 75,004.02	(PO196843)
Modification 9 (current):	<u>\$ 395,362.30</u>	
Total (Orig. + Mods. 1 - 9)	\$2,989,556.36	

1.2. Reasons additional goods/services could not be foreseen:

This is a three-year agreement for fiscal years 2017-2019 and modifications were anticipated and explained in the original legislation under Ordinance No. 0838-2017, in Modification No. 1 under Ordinance No. 1747-2017, in Modification No. 2 under Ordinance No. 2170-2017, in Modification No. 3 under Ordinance No. 1172-2018, in Modification No. 4 under Ordinance No. 1844-2018, in Modification No. 5 under Ordinance No. 1970-2018, in Modification No. 6 under Ordinance No. 0878-2019, in Modification No. 7 under Ordinance No. 1738-2019, and in Modification No. 8 under Ordinance No. 2232-2019.

1.3. Reason other procurement processes are not used:

Terms under the original Request for Proposal (RFP) indicated three firms were to provide Construction Administration and Inspection Services for projects in 2017, 2018, and 2019. The procurement process for selecting PRIME AE Group, Inc. was explained in Ordinance No. 0838-2017.

1.4. How cost of modification was determined:

Cost proposals were provided by PRIME AE Group, Inc., reviewed by the Division of Water, and deemed acceptable.

2.0 ECONOMIC IMPACT/ADVANTAGES; COMMUNITY OUTREACH; PROJECT DEVELOPMENT; ENVIRONMENTAL FACTORS/ADVANTAGES OF PROJECT:

The Division of Water does not have the personnel available to perform all of the duties necessary to administer and inspect construction of said project; PRIME AE Group, Inc. will perform the services.

The goal of the Morse West Booster Station Improvements project is upgrade the two smaller pumps to match the performance of the six other larger pumps and help meet the increased demand in the area. Piping improvements will be completed to improve hydraulics and reduce energy losses.

The goal of the Westgate Tank Replacement project is to replace the existing 1MG water tank with a new 2MG water storage tank. The previously demolished tank exceeded its useful life and was no longer serviceable. The new tank will increase storage capacity of the Mound Pressure District. The Neighborhood Liaison has been contacted and informed of this project.

3.0 FUTURE MODIFICATION(S): The original agreement was established for projects commencing 2017 through 2019. Future modifications may be needed until the 2020 - 2023 agreements are established, but are unknown at this time.

4.0 CONTRACT COMPLIANCE INFO: 26-0546656 | MBE | Expires 8/28/21, DAX Vendor No. 2102.

Searches in the Excluded Party List System (Federal) and the Findings for Recovery list (State) produced no findings against PRIME AE Group, Inc.

5.0 FISCAL IMPACT: A transfer of funds within the Water G.O. Bond Funds will be necessary as well as an amendment to the 2019 Capital Improvements Budget.

To authorize the Director of Public Utilities to execute a modification to the 2017 - 2019 Construction Administration and Inspection Services Agreement with PRIME AE Group, Inc., for the Division of Water's Morse West Booster Station Improvements Project and the Westgate Tank Replacement Project; to authorize a transfer and expenditure up to \$395,362.30 within the Water General Obligations Bond Fund; and to authorize an amendment to the 2019 Capital Improvements Budget. (\$395,362.30)

WHEREAS, original contract numbers PO060735 and PO060753, for a grand total of \$547,217.50 were authorized by Ordinance No. 0838-2017, passed May 1, 2017, were executed on May 2, 2017, and was approved by the City Attorney on May 5, 2017 for the 2017 - 2019 Construction Administration and Inspection Services Agreement, for the Division of Power's Cleveland Avenue Decorative Street Lighting project; and

WHEREAS, Contract Modification No. 1 under PO078653, to Contract No's PO060735 and PO060753, was authorized by Ordinance No. 1747-2017, passed July 24, 2017, for the Division of Power's Southeast Lions Park and Livingston Avenue Street Lighting Improvements Projects; and

WHEREAS, Contract Modification No. 2 under PO086718 to Contract No's PO060735 and PO060753, was authorized by Ordinance No. 2170-2017, passed September 18, 2017, for the Division of Power's McCutcheon Road Street Lighting Improvements Project; and

WHEREAS, Contract Modification No. 3 under PO119667 to Contract No's PO060735 and PO060753, was authorized by Ordinance No. 1172-2018, passed May 21, 2018, for the Division of Water's Arcadia Avenue Area Water Line Improvements and 910 Dublin Road - Shower Room Renovations Projects; and

WHEREAS, Contract Modification No. 4 under PO133212 to Contract No's PO060735 and PO060753, was authorized by Ordinance No. 1844-2018, passed July 16, 2018, for the Division of Power's Milo Grogan and Third Avenue Street Lighting Improvements Project; and

WHEREAS, Contract Modification No. 5 under PO135465 to Contract No's PO060735 and PO060753, was authorized by Ordinance No. 1970-2018, passed July 30, 2018, for the Division of Power's Valleyview Street Lighting Improvements Project; and

WHEREAS, Modification No. 6 under PO174644, PO174648, and PO174652 was authorized by Ordinance 0878-2019, passed April 29, 2019, for Construction Administration and Inspection Services for three Division of Water projects: Valleyview Drive Area Water Line Improvements, Henderson Road Booster Station Upgrades, and Hap Cremean Water Plant (HCWP) Sludge Removal - Lagoon 2 (2019); and

WHEREAS, Modification No. 7 under PO182286 was authorized by Ordinance 1738-2019, passed July 15, 2019, for Construction Administration and Inspection Services for the Division of Water's Arcadia Avenue Area Water Line Improvements Project and the Division of Power's Cleveland Avenue Decorative Street Lighting Improvements Project; and

WHEREAS, Modification No. 8 under PO196843 was authorized by Ordinance 2232-2019, passed September 16, 2019, for Construction Administration and Inspection Services for the Division of Power's Hall Road Street Lighting Improvements Project; and

WHEREAS, Modification No. 9 (current) is needed to provide Construction Administration and Inspection Services for the Division of Water's Morse West Booster Station Improvements Project and the Westgate Tank Replacement Project; and

WHEREAS, it is necessary to authorize the Director of the Department of Public Utilities to execute a contract modification to the 2017 - 2019 Construction Administration and Inspection Services Agreement, to provide funding for the Division of Water's Morse West Booster Station Improvements Project and the Westgate Tank Replacement Project; and

WHEREAS, it is necessary to authorize a transfer and expenditure of funds within the Water G.O. Bonds Fund; and

WHEREAS, it is necessary to authorize an amendment to the 2019 Capital Improvements Budget for the purpose of providing sufficient spending authority for the aforementioned project expenditures; and

WHEREAS, it has become necessary in the usual daily operation of the Department of Public Utilities, Division of Water, to authorize the Director of Public Utilities to modify and increase the 2017 - 2019 Construction Administration and Inspection Services Agreement with PRIME AE Group, Inc., for the Division of Water's Morse West Booster Station Improvements Project and the Westgate Tank Replacement Project, for the preservation of the public health, peace, property, safety, and welfare; **now, therefore,**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized to modify and increase the 2017 - 2019 Construction Administration and Inspection Services Agreement with PRIME AE Group, Inc., (FID# 26-0546656); 8415 Pulsar Place, Suite 300, Columbus, OH 43240; in the amount of \$395,362.30 for the Division of Water's Morse West Booster Station Improvements Project and the Westgate Tank Replacement Project, in accordance with the terms and conditions of the contract on file in the offices of the Division of Water.

SECTION 2. That this contract modification is in compliance with Chapter 329 of Columbus City Code.

SECTION 3. That the transfer of \$395,362.30 or so much thereof as may be needed, is hereby authorized between projects within Fund 6006 - Water G.O. Bonds Fund, per the account codes in the attachment to this ordinance.

SECTION 4. That the 2019 Capital Improvements Budget is hereby amended, in Fund 6006 - Water G.O. Bonds Fund,

as follows:

Project ID	Project Name	Current Authority	Revised Authority	Change
P690549-100001 (NEW)	CA-CI - Gen'l Constr.	\$400,000	\$4,638	-\$395,362
P690473-100013 (NEW)	Morse West B.S. Imp's	\$1,177,300	\$ 1,319,539	+\$142,239
P690537-100001 (NEW)	Westgate Tank Repl.	\$0	\$253,123	+\$253,123

SECTION 5. That the expenditure of \$395,362.30 or so much thereof as may be needed, is hereby authorized in Fund 6006 - Water G.O. Bonds Fund, in Object Class 06 - Capital Outlay, per the accounting codes in the attachment to this ordinance.

SECTION 6. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and the City Auditor shall establish such accounting codes as necessary.

SECTION 7. That the City Auditor is hereby authorized and directed to transfer any unencumbered balance in the project account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project; except that no transfer shall be made from a project account by monies from more than one source.

SECTION 8. That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

SECTION 9. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this Ordinance.

SECTION 10. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.