



Legislation Text

File #: 3150-2019, Version: 1

1. **BACKGROUND:** This legislation authorizes the Director of Public Utilities to modify (Mod #6) an existing Construction Administration and Construction Inspection (CA/CI) services agreement with DLZ of Ohio, Inc. for the Volunteer Sump Pump - Miller/Kelton 1, Phase 1 CA/CI (CIP #650876-162001) The services for this contract include oversight of projects during construction to ensure that work performed by the construction contractor conforms to project plans and specifications. DLZ of Ohio, Inc. will perform construction administration/inspection services for Division of Sewerage and Drainage projects that commence construction during the years 2017 through 2019. The contract will be modified as needed throughout the three (3) year period to include projects as they go to construction. Projects are located throughout the City of Columbus.

Project:

Volunteer Sump Pump - Miller/Kelton 1, Phase 1 CA/CI (CIP #650876-162001)

1.1 **Amount of additional funds to be expended: \$472,054.99**

Original Contract	\$ 797,020.89
Modification 1	\$1,515,565.73
Modification 2	\$ 634,634.87
Modification 3	\$ 599,680.46
Modification 4	\$ 60,141.60
Modification 5	\$ 127,049.28
Modification 6 (current)	\$ 472,054.99
CONTRACT TOTAL	\$4,206,147.82

1.2 **Reasons additional goods/services could not be foreseen:**

This modification was planned at contract origination.

1.3 **Reasons other procurement processes are not used:**

This is a multiyear contract that will be modified as required to provide construction administration/inspection services for construction projects that commence during the three year (2017-2019) timeframe.

1.4 **How cost of modification was determined:**

The cost of Mod #6 was determined by negotiations between DLZ and DOSD.

2. **PROJECT TIMELINE:** Construction administration and inspection work is dependent on the schedules of the projects under construction. Work will be completed within the timeframe established by the individual construction contracts.
3. **CONTRACT COMPLIANCE INFO:** DLZ of Ohio, Inc.: 31-1268980 | MBR | Exp. 02/28/2020 | Vendor #: 004939
4. **EMERGENCY DESIGNATION:** Is **not requested** at this time.
5. **ECONOMIC IMPACT:** N/A
6. **FISCAL IMPACT:** This ordinance authorizes the expenditure of up to \$472,054.99 from the Storm Sewer Bond Fund 6204 and an amendment to the 2018 Capital Improvements Budget.

To authorize the Director of Public Utilities to modify (Mod #6) an existing Construction Administration and Construction Inspection (CA/CI) services agreement with DLZ of Ohio, Inc. for the Volunteer Sump Pump - Miller/Kelton 1, Phase 1 CA/CI; to authorize the expenditure of up to \$472,054.99 from the Storm Sewer Bond Fund; and to amend the 2019 Capital Improvements Budget. (\$472,054.99)

WHEREAS, the CA/CI services will review contractor requests, track and review force account work, aid in developing solutions to problems that arise during construction, and interact with residents to answer questions or resolve issues; and

WHEREAS, it is necessary to modify the original DLZ Ohio, Inc. agreement by adding a new project which does not change the scope or funding of the original projects; and

WHEREAS, the original contract number, PO079933; PO079934; PO079935 were authorized by Ordinance 1650-2017, passed July 31, 2017, executed by the Director on September 12, 2017; approved the City Attorney September 19, 2017; and certified by the Auditor on September 19, 2017; and

WHEREAS, modification number 1, contract number, PO097745 and PO097721 were authorized by Ordinance 2862-2017, passed December 4, 2017, executed by the Director January 5, 2018; approved the City Attorney January 12, 2018; and certified by the Auditor on January 12, 2018; and

WHEREAS, modification number 2, contract number, PO117632 and PO117643 were authorized by Ordinance 0709-2018, passed April 9, 2018, executed by the Director May 14, 2018; approved the City Attorney May 16, 2018; and certified by the Auditor on May 16, 2018; and

WHEREAS, modification number 3 was authorized by Ordinance 3024-2018 which passed December 10, 2018, executed by the Director on January 10, 2019; approved by the City Attorney on January 18, 2019; and the Purchase Order was certified by the Auditor on January 18, 2019; and

WHEREAS, modification number 4 was authorized by Ordinance 0031-2019 which was passed January 28, 2019; executed by the Director on April 1, 2019; approved by the City Attorney on April 12, 2019; and Purchase Order certified by the Auditor on April 12, 2019; and

WHEREAS, modification number 5 was authorized by Ordinance 0828-2019, passed on April 15, 2019, executed by the Director on May 15, 2019; approved by the City Attorney on May 22, 2019; and Purchase Order certified by the Auditor on May 22, 2019; and

WHEREAS, it is necessary to authorize an expenditure of up to \$472,054.99 from the Sanitary Sewer General Bond Fund 6109; and

WHEREAS, it is necessary to authorize an amendment to the 2019 Capital Improvements Budget for purposes of providing sufficient budget authority for the project expenditures; and

WHEREAS, it has become necessary in the usual daily operation of the Division of Sewerage and Drainage, Department of Public Utilities, to authorize the Director to modify (Mod #6) an existing construction administration and construction inspection (CA/CI) services agreement with DLZ of Ohio, Inc. for the Volunteer Sump Pump - Miller/Kelton 1, Phase 1 CA/CI (CIP #650876-162001) for the preservation of the public health, peace, property, safety, and welfare; **now, therefore**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized to modify (Mod #6) an existing service

agreement with DLZ of Ohio, Inc., 6121 Huntley Road, Columbus, Ohio 43229 for the Volunteer Sump Pump - Miller/Kelton 1, Phase 1 CA/CI (CIP #650876-162001) to provide construction administration and inspection (CA/CI) services for sewer improvement projects in accordance with the terms and conditions of the Contract on file in the office of the Division of Sewerage and Drainage's Sewer System Engineering Section.

SECTION 2. That the expenditure of up to \$472,054.99 is hereby authorized from the Sanitary Sewer General Obligation Bond Fund 6109 per the accounting codes attached to this ordinance.

SECTION 3. That the 2019 Capital Improvements Budget Ordinance is hereby amended as follows:

Fund No.	Project No.	Project Name	Current Authority	Revised Authority	Change
6109	650876-122170	Volunteer Sump Pump Miller Kelton Area	\$568,470	\$ 96,415	-\$472,055
6109	650876-162001	Blueprint Miller/Kelton Volunteer Sump Pump	\$0	\$472,055	+\$472,055

SECTION 4. That the said firm, DLZ of Ohio, Inc., shall conduct the work to the satisfaction of the Director of Public Utilities and the Administrators of the Division of Sewerage and Drainage.

SECTION 5. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and the City Auditor shall establish such accounting codes as necessary.

SECTION 6. That the City Auditor is hereby authorized to transfer the unencumbered balance in a project account to the unallocated balance account within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project.

SECTION 7. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this Ordinance.

SECTION 8. That this ordinance shall take effect and be in force from and after the earliest period allowed by law.