



Legislation Text

File #: 0494-2023, Version: 1

1. BACKGROUND

This ordinance authorizes the Director of Public Service to modify a professional services contract with Carpenter Marty Transportation to add additional funds for design of the Intersection-Cleveland Avenue-5th Avenue to Lehner Road project.

Ordinance No. 1323-2020 authorized the Director of Public Service to enter into a professional services contract with Carpenter Marty Transportation for the Intersection-Cleveland Avenue-5th Avenue to Lehner Road project for the design of pedestrian crossing improvements at multiple locations on Cleveland Avenue from 5th Avenue to Lehner Road.

Ordinance No. 2047-2021 authorized the Director of Public Service to modify the contract in the amount of \$19,898.00 due to the need for the consultant team to setup a digital public meeting and notification system.

Ordinance No. 1249-2022 authorized the Director of Public Service to modify the contract in the amount of up to \$14,588.00 to modify the final right-of-way plans as well as the costs to perform a Regulated Materials Review (RMR) to comply with environmental requirements.

This ordinance authorizes the Director of Public Service to modify the contract in the amount of up to \$9,531.00. This is an planned modification that will add additional funds for constructions services. It was deemed to be more cost efficient to modify the existing contract than to bid this part of the work.

The original contract amount:	\$452,853.00	(PO233860, Ord. 1323-2020)
The total of Modification No. 1:	\$ 19,898.00	(PO291274, Ord. 2047-2021)
The total of Modification No. 2:	\$ 14,588.00	(PO328506, Ord. 1249-2022)
The total of Modification No. 3:	<u>\$ 9,531.00</u>	<u>(This Ordinance)</u>

The contract amount including all modifications: \$496,870.00

Searches in the System for Award Management (Federal) and the Findings for Recovery list (State) produced no findings against Carpenter Marty Transportation.

2. CONTRACT COMPLIANCE

The contract compliance number for Carpenter Marty Transportation is CC008494 and expires 10/14/2023.

3. FISCAL IMPACT

Funding is available and appropriated within the Streets and Highways Bond Fund, Fund 7704.

4. EMERGENCY DESIGNATION

Emergency action is requested to complete the project in a timely manner, to preserve the safety of the traveling public.

To authorize the Director of Public Service to enter into a contract modification with Carpenter Marty Transportation in connection with the Intersection-Cleveland Avenue-5th Avenue to Lehner Road project; to authorize the expenditure of up to \$9,531.00 from the Streets and Highways Bond Fund for the modification; and to declare an emergency. (\$9,531.00)

WHEREAS, contract no. PO233860 with Carpenter Marty Transportation, in the amount of \$452,853.00, was authorized by Ordinance No. 1323-2020; and

WHEREAS, modification no. 1, PO291274, in the amount of \$19,898.00, was authorized by Ordinance No. 2047-2021; and

WHEREAS, modification no. 1, PO328506, in the amount of \$14,588.00, was authorized by Ordinance No. 1249-2022; and

WHEREAS, it has become necessary to modify the contract in an amount up to \$9,531.00 to provide additional funds for the Intersection-Cleveland Avenue-5th Avenue to Lehner Road project; and

WHEREAS, it is necessary to expend funds relative to the project; and

WHEREAS, this expenditure is to modify a contract that was put in place prior to the implementation of the Minority and Woman Owned Business Enterprise & Small Local Business Enterprise Program and as such is not a part of the program; and

WHEREAS, an emergency exists in the usual daily operation of the Department of Public Service in that it is immediately necessary to enter into a contract modification with Carpenter Marty Transportation to prevent delays in the project schedule, to preserve the safety of the traveling public thereby preserving the public health, peace, property, safety, and welfare; **now, therefore**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Service be, and hereby is, authorized to enter into a contract modification with Carpenter Marty Transportation located at 6612 Singletree Drive, Columbus, Ohio 43229, for the Intersection-Cleveland Avenue-5th Avenue to Lehner Road project in the amount of \$9,531.00, or so much thereof as may be needed, in accordance with the plans and specifications on file in the Department of Public Service, which are hereby approved.

SECTION 2. That the expenditure of \$9,531.00, or so much thereof as may be needed, is hereby authorized in Fund 7704 (Streets and Highways Bond Fund), Dept-Div 5913 (Traffic Management), Project P538003-100000 (Intersection-Cleveland Avenue-5th Avenue to Lehner Road), in Object Class 06 (Capital Outlay) per the accounting codes in the attachment to this ordinance.

SECTION 3. Funds are hereby deemed appropriated and expenditures and transfers authorized to carry out the purposes of this ordinance and the City Auditor shall establish such accounting codes as necessary.

SECTION 4. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this ordinance.

SECTION 5. That the City Auditor is hereby authorized to transfer the unencumbered balance in a project account to the unallocated balance account within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies are no longer required for said project.

SECTION 6. That for the reasons stated in the preamble hereto, which is hereby made a part hereof, this ordinance is hereby declared to be an emergency measure and shall take effect and be in force from and after its passage and approval by the Mayor or ten days after passage if the Mayor neither approves nor vetoes the same.