
SCHEDULE 2A-1

Project Name: Department: Public Utilites Ordinance Number: 1235-2020 Invoice Number:

Project Number: Division: Sewerage and Drainage Purchase Order Amount: $972,134.55

City PM and Phone Number: Section: Sanitary Sewer Engineering PO# (Suffix/Line #):

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - UTILIZATION REPORTING FORM  FOR EACH LOAN

Strand Associates, Inc. H. Patrick Karnes, P.E., ENV SP Tasks A1, A2, A4 (If Authrized), 

425 W. Nationwide Blvd., Ste. 100 614-835-0460 A6A, A7A, A8 (If Authorized), 

Columbus, OH 43215 patrick.karnes@strand.com A9, A10A (If Authorized), A11, 

A12, A13, A14, A15, A16, A17, 63.20% #DIV/0! 0.00% 0.00% 0.00% 100.00%

and A21

Resource International, Inc. Steven E. Johnson, P.E. Tasks A7A, A8 (If Authorized),

6350 Presidential Gateway (614) 823-4949 A9, A11, and A14

Columbus, OH 43231 stevej@resourceinternational.com -

- 31.23% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Andover Associates, Ltd. Robert J. Petras, P.E. Task A11

1335 Dublin Road, Suite 223A (614) 302-2594 -

Columbus, OH 43215 rob@andoverltd.com -

- 2.17% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Bartlett Tree Experts, Inc. Brian A. Moody Task A11 and

1040 Brentnell Avenue (614) 239-7558 Task A11 (If Authorized)

Columbus, OH 43219 bmoody@bartlett.com -

- 1.09% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Human Nature, Inc. Gary R. Wolnitzek Task A11

990 St. Paul Drive (513) 281-2211 -

Cincinnati, OH 45206 gwolnitzek@humannature.cc -

- 2.3% #DIV/0! 0.00% 0.00% 0.00% 100.00%

-

-

-

- 0.0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

-

-

-

- 0.0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

Last Updated By: P. Karnes TOTAL AMOUNT 972,134.55$                         -$                                     -$                          -$                        -$                       972,134.55$       

Last Updated On: 11/18/2019 Total Percentage 100.00% #DIV/0! 0.00% 0.00% 0.00% 100.00%
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UTILIZATION REPORTING FORM

Project Detail Summary
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Blueprint 5th by Northwest, Edgehill/Meadow Integrated 

Solutions Project (Mod. 1)

CIP 650870-109152

-$                       614,358.76$       

10/4/2021 007735

Firm Type / 

DAX Vendor # Contract Scope

Original Utilization 

Amount / Percentage

Revised Utilization Amount 

/ Percentage

39-1020418 MAJ

614,358.76$                         

Draft 4/24/20Gregory Barden, P.E. - 614-645-1953 Comments/Notes:

Previous Amount 

Earned To Date

Total Amount 

Earned

Balance 

Remaining

Amount Earned 

This Invoice

303,573.57$                         

Purchase Order Amount(s) Grand Total:

Name / Address Contact Information

Federal Tax ID# / 

CCN w/ Expiration

$972,134.55

Prime and Subcontractor Utilization Summary
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SCH 2A-1



Project Name: Department: Public Utilities Ordinance Number: 9456-2018 Invoice Number:

Project Number: Division: DOSD Purchase Order Amount: $1,171,464.74

City PM and Phone Number: Section: Sanitary Collections PO# (Suffix/Line #): PO119922/001

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - SUBCONTRACTOR REPORTING FORM  FOR EACH LOAN

PrimeCon LLC JimBob Brooks Management

9613 E. Broad Street jbbrooks@primecon.com Operations Planning

Columbus, Ohio 43215 (614) 555-1111 (Main) Field Observations

(614) 555-2222 (Direct) Technical Memorandum 37.32% #DIV/0! 39.88% 5.03% 44.91% 55.09%

SubVend Company Hamilton Marcus Field Survey

1579 River Lane hmarcus@subvend.com Manhole Inspections

Columbus, Ohio 43204 (614) 555-3333 (Direct) -

- 16.23% #DIV/0! 14.09% 2.70% 16.78% 83.22%

SubFirm Corporation Sarah Stamle Air Monitoring

55 Presidential Ave sstamle@subfirm.com -

Columbus, Ohio 43231 (614) 555-6666 (Main) -

(614) 555-7777 (Direct) - 7.73% #DIV/0! 48.86% 1.99% 50.85% 49.15%

SuperSub Limited Samuel Biscuits Sewer Inspections

205 63rd Street sbiscuits@supersub.com Maintenance of Traffic

Phoenix, AZ 15201 (414) 555-8888 x231 (Office Direct) -

(414) 555-9999 (Mobile) - 36.51% #DIV/0! 29.04% 1.08% 30.12% 69.88%

YellowSub Inc. Jonathan Lennon Landscaping

12345 Double Road jlennon@yellowsub.com Site Cleanup

Prime and Subcontractor Utilization Summary:(614) 555-4444 Office) -

As long as no Loan funds are used then a singular combined Prime and Subcontractor Utilization Summary may be used across all related funding sources for a contract if a breakdown is not possible or deemed otherwise necessary.- 2.21% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Last Updated By: TOTAL AMOUNT 1,171,464.74$                     -$                                     369,603.38$             33,535.74$             403,139.12$          768,325.62$       

Last Updated On: Total Percentage 100.00% #DIV/0! 31.55% 2.86% 34.41% 65.59%

Auto-calculate cells

Prime Vendor to edit only if revising utilization amounts

Prime Vendor to new enter data for each invoice submitted

DPU Fiscal Staff or Engineering Firm to enter based on bid or negotiations
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3/24/2018 333333

9/10/2017 222222

190,128.09$                        

44,263.22$               1,800.55$               46,063.77$            44,519.11$         

Total Amount 

Earned

Balance 

Remaining

5,124.00$               31,905.00$            158,223.09$       26,781.00$               
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Purchase Order Amount(s) Grand Total:

174,335.50$             22,005.20$             

$1,171,464.74

Prime and Subcontractor Utilization Summary

Name / Address Contact Information

Federl Tax ID# / 

CCN w/ Expiration

Firm Type / 

DAX Vendor # Contract Scope

Original Utilization 

Amount / Percentage

196,340.70$          240,836.87$       

5/18/2017 111111

Revised Utilization 

Amount / Percentage

Previous Amount 

Earned To Date

Amount Earned 

This Invoice

UTILIZATION REPORTING FORM

Project Detail Summary
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 A Downtown Site Development 22

 650096-100096
Comments/Notes:

YellowSub is still intended to be utilized but won't occur till work 

is almost complete since they will do landscapingJerimiah Springfield (614-416-5555)

mailto:jbbrooks@primecon.com
mailto:hmarcus@subvend.com
mailto:sstamle@subfirm.com
mailto:sbiscuits@supersub.com
mailto:jlennon@yellowsub.com


Department Division Section

Public Utilities DOP Power Distribution

DOSD Sanitary Collections

DOW Stormwater

Street Lighting

Treatment Engineering

Water Distribution

Water Supply

MBR

MBR (City)/MBE (Loan)

MBR (City)/WBE (Loan)



Firm Type

AS1

AS1 (City)/MBE (Loan)

AS1 (City)/WBE (Loan)

FBE

FBE (City)/MBE (Loan)

FBE (City)/WBE (Loan)

HL1

HL1 (City)/MBE (Loan)

HL1 (City)/WBE (Loan)

MAJ

MBE

MBE (City)/MBE (Loan)

MBE (City)/WBE (Loan)

MBR

MBR (City)/MBE (Loan)

MBR (City)/WBE (Loan)


