
Project Name: Department: Public Utilities Ordinance Number: Invoice Number:

Project Number: Division: DOSD Purchase Order Amount: $500,000.00

City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Public Utilities Ordinance Number: Invoice Number:

Project Number: Division: DOW Purchase Order Amount: $500,000.00

City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Ordinance Number: Invoice Number:

Project Number: Division: Purchase Order Amount:

City PM and Phone Number: Section: PO# (Suffix/Line #):

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - UTILIZATION REPORTING FORM  FOR EACH LOAN

Burgess & Niple, Inc. Mr. Kevin Campanella, PE, CMRP
330 Rush Alley, Suite 700 (614) 459-2050 
 Columbus, Ohio 43215 kevin.campanella@burgessniple.com (incl. full contingency funds)

57.67% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Hazen and Sawyer Jamie Decker, PE, CRL
150 E. Campus View Blvd. Suite 200 (614) 507-3668 
Columbus, Ohio, 43235 jdecker@hazenandsawyer.com

17.54% #DIV/0! 0.00% 0.00% 0.00% 100.00%

GHD Jason Sanson, PE
4449 Easton Way (614) 402-2627
Columbus, OH 43219 jason.sanson@ghd.com

8.49% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Resource International, Inc. Todd Majidzadeh
6350 Presidential Gateway (614) 823-4949
Columbus, OH 43231 toddm@resourceinternational.com

7.15% #DIV/0! 0.00% 0.00% 0.00% 100.00%

GPD Group Billy Santry, PE
1801 Watermark Drive, Suite 210 (614) 859-1638 
Columbus, OH 43215 bsantry@gpdgroup.com

5.10% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Donahue Ideas, LLC Colleen Donahue, PE
1900 Polaris Parkway, Suite 450 (614) 418-1804
Columbus, Ohio 43240 cdonahue@donahue-ideas.com
WBE No:  WBE-000400 (exp. 03/06/2026) 4.06% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Last Updated By: Kevin Campanella TOTAL AMOUNT 1,058,004.71$                     -$                                     -$                         -$                        -$                       1,058,004.71$    

Last Updated On: 2/20/2025 Total Percentage 100.00% #DIV/0! 0.00% 0.00% 0.00% 100.00%

AM assessment, AM 
Initiatives, Op Insights 
Configuration, Final 

Report
IT and AM Data 

assessment, LOS and Risk 
Data Management, Op 
Insights Configuration

Provide DOP information 
for AM assessment, AM 

Initiatives, Training, LOS, 
Risk

AM assessment 
(documentation), Training 
(O&M Ready), Risk (PM 

development)

98-0425935

-$                       42,939.94$         
CC-000400 

(08/15/2026)

53,965.23$         

75,612.51$         
CC004197 

(05/31/2025)

S
U

B
 5 06-1716807 WBE 42,939.94$                          

-$                       
CC006560 

(05/24/2025)

S
U

B
 4  46-4234523 MAJ 53,965.23$                          

S
U

B
 3 31-0669793 WBE 75,612.51$                          

Amount Earned 
This Invoice

Total Amount 
Earned

Balance 
Remaining

S
U

B
 2 MAJ 89,817.84$                          

S
U

B
 1 13-2904652 MAJ 185,566.59$                        

89,817.84$         
CC031197 

(11/30/2026)

185,566.59$       
CC000630 

(02/27/2026)

P
R

IM
E

31‐0885550 MAJ
Proj. Mgmt., AM 
assessment, AM 

Initiatives, LOS, Risk, 
Final Report

-$                         -$                        -$                       610,102.60$       
CC004425 
(1/10/2026)

610,102.60$                        

PM Support, AM 
assessment, AM 

Initiatives, Training, Final 
Report, Dynamic AMP

Purchase Order Amount(s) Grand Total: $1,000,000.00

Prime and Subcontractor Utilization Summary

Name / Address Contact Information
Federal Tax ID# / 
Expiration Date

Firm Type / 
DAX Vendor # Contract Scope

Original Utilization 
Amount / Percentage

Revised Utilization 
Amount / Percentage

Previous Amount 
Earned To Date

P
ro

je
ct

 C

Comments/Notes:

P
ro
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ct

 B Asset Management Program Development

690509-100001
Comments/Notes:

James Gross II, PE (614) 645-6528

UTILIZATION REPORTING FORM

Project Detail Summary

P
ro
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ct

 A Asset Management Program Development

650728-100001
Comments/Notes:

James Gross II, PE (614) 645-6528


