
SCHEDULE 2A-1

Project Name: Department: Ordinance Number: Invoice Number:

Project Number: Division: Purchase Order Amount:
City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Ordinance Number: Invoice Number:

Project Number: Division: Purchase Order Amount:
City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Ordinance Number: ` Invoice Number:

Project Number: Division: Purchase Order Amount:
City PM and Phone Number: Section: PO# (Suffix/Line #):

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - UTILIZATION REPORTING FORM  FOR EACH LOAN

Dynotec, Inc. Vic Williamson, NCARB, DBIA PM, Architectural, 
2931 E. Dublin- Granville Rd. vwilliamson@dynotecinc.com Civi, Structural,
Suite 200, Columbus, OH 43231 Office: (614) 310.1087 Survey, CM/CI 

Mobile: (614) 264.1643 & QA/QC 57.66% #DIV/0! 0.00% 0.00% 0.00% 100.00%
T&M Associates, Inc. Shannon Markham, PE Technical Advisory,
4675 Lakehurst Ct. SMarkham@tandmassociates.com Peer Review, 
Suite 250, Columbus, OH 43016 Office: (614) 339 3380 I&C,

Mobile: (614)204 0806 Permitting 18.20% #DIV/0! 0.00% 0.00% 0.00% 100.00%
Karpinski Engineering Frank Eisenhower, PE MEP
8800 Lyra Dr. feisenhower@karpinskieng.com Fire Protection
Suite 530, Columbus, OH 43240 Office: (614) 430 9820 -

Mobile: (216) 406 2951 - 21.26% #DIV/0! 0.00% 0.00% 0.00% 100.00%
Resource International, Inc. Michelle Eckels, CPG Hazardous Material 
6350 Presidential Gateway michellee@resourceinternational.com Material Testing
Columbus, OH 43231 Office: (614) 823 4949 Geotechnical

Mobile: (740) 815 8203 - 2.88% #DIV/0! 0.00% 0.00% 0.00% 100.00%
-
-
-
- 0.00% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
-
-
-
- 0.0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
-
-
-
- 0.0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
-
-
-
- 0.0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

Last Updated By: TOTAL AMOUNT 544,534.67$                         -$                                      -$                          -$                         -$                       544,534.67$        

Last Updated On: Total Percentage 100.00% #DIV/0! 0.00% 0.00% 0.00% 100.00%

SU
B

 7 -$                                      

-$                       -$                    

-$                       -$                    

-$                       -$                    

SU
B

 6 -$                                      

SU
B

 5 -$                                      

-$                       -$                    

-$                       15,694.38$          
No Expiration CC004197

CC001614

SU
B

 4
SU

B
 3

31-0669793 MAJ

15,694.38$                           

Previous Amount 
Earned To Date

Amount Earned 
This Invoice

99,099.00$                           

SU
B

 2

34-1391481 MAJ

115,756.76$                         

SU
B

 1

22-1806708 MAJ

$0.00

Prime and Subcontractor Utilization Summary

-$                       115,756.76$        
No Expiration CC006639

-$                       99,099.00$          
No Expiration 

PR
IM

E

31-1319961 MBE

313,984.53$                         

Purchase Order Amount(s) Grand Total:

Name / Address Contact Information
Federl Tax ID# / 

CCN w/ Expiration
Firm Type / 

DAX Vendor # Contract Scope
Original Utilization 

Amount / Percentage
Revised Utilization 

Amount / Percentage
Total Amount 

Earned
Balance 

Remaining

-$                       313,984.53$        
No Expiration CC005053

Pr
oj
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t B

UTILIZATION REPORTING FORM

Project Detail Summary

Pr
oj

ec
t A SMOC Inventory Control Consolidation - Step 2

650505-100001

Pr
oj

ec
t C

Comments/Notes:

Comments/Notes:

Comments/Notes:

SCH 2A-1


