
SCHEDULE 2A-1

Project Name: Department: Public Utilities Ordinance Number: Invoice Number:

Project Number: Division: Water Purchase Order Amount: $1,190,319.66

City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Ordinance Number: Invoice Number:

Project Number: Division: Purchase Order Amount:

City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Ordinance Number: ` Invoice Number:

Project Number: Division: Purchase Order Amount:

City PM and Phone Number: Section: PO# (Suffix/Line #):

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - UTILIZATION REPORTING FORM  FOR EACH LOAN

CTL Engineering, Inc. Hassan Zahran Program Administration

2860 Fisher Road hzahran@ctleng.com Construction Management 

Columbus, Ohio 43204 Daily Inspection & Material Testing 

- 100.00% #DIV/0! 0.00% 0.00% 0.00% 100.00%

- 0.00% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

- #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

- #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

-

- #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

-
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-

-

-

- #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

-

-

-

- #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

Last Updated By: TOTAL AMOUNT 1,190,319.66$                      -$                                     -$                          -$                        -$                       1,190,319.66$    

Last Updated On: Total Percentage 100.00% #DIV/0! 0.00% 0.00% 0.00% 100.00%
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Previous Amount 

Earned To Date

Amount Earned 

This Invoice
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$1,190,319.66

Prime and Subcontractor Utilization Summary

-$                       -$                    

-$                       -$                    
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E 31-0680767 MBE

1,190,319.66$                      

Purchase Order Amount(s) Grand Total:

Name / Address Contact Information

Federl Tax ID# / 

CCN w/ Expiration

Firm Type / 

DAX Vendor # Contract Scope

Original Utilization 

Amount / Percentage

Revised Utilization 

Amount / Percentage

Total Amount 

Earned

Balance 

Remaining

-$                       1,190,319.66$    CC004209    

7/31/2024 4209
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UTILIZATION REPORTING FORM

Project Detail Summary
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 A Bluefield Drive Area Waterline Improvements 

690236-100129
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Comments/Notes:

Comments/Notes:

Erik Briedis      614-645-1726 Comments/Notes:

SCH 2A-1


