Preliminary Construction Cest Estimate

for
Columbus Police Impound Lot
Enirance Options
Tuly 16,2007
Haul Road and Site

femn No. Deseription Quagtity Unit UnitPrice
Hanl Road
Strect/Earthwork/E&S Control .
20t Clearing and Gniblring Lump Swm $ 7500000
202 Existing Pavement Rempved 15 8¥Y. % 350
v} Excavation {siripping) 6600 C¥. § 1600
203 Embankment 22,700 CY. § 9,00
304  Subgrade Compaction B350 SY. § L5§
301 725" Bituminous Aggregrate Base 267 CY..§ 140.00
402 15" Asphalt Conorete 350 CY. § 15000
404 125" Asphalt Concrete : 460 CY. § 150,00
605 4" Pipe Underdrain 9785 LF, % 5.00
608 4" Concrete Walk 19640 §F $ 675
508 Carh Ramps I Each 3 170000
0% Special 8" Concrete Combined Curb & Gutter p78S LF. % 15400
614 Maintaining Traffic Lamp Sem $  30,000.00
624 Muobilizalion Lemp Smm ¥ 100,000.00
658 Seeding and Mulching 17400 8Y. § T 125
0G0 Streat Lighting, Complete 25 Fach § 7,500.00
1000 (%)4° Udkity Conduit 3505 LF. § 22.90
Spec. Erosion/Sediment Control Lump Smm § 30,080.00

Street Subtotal
Water
801 B" PVC Water Pips 3920 LF, 2 47.00
802 8" Valve and Appurierances 2 Each 3 L1000
303 8" x &" Tapping Sleeve and Valve 1T Exh 3 600000

Water Subtotal
Storm Sewer
601 Tock Channel Protection, Type "C* . 40 CX. 3 160,00
604 Mimahole 5 EBach 3§ 1,500.00
604 Curh & Gutter Inler 164 Each § 1,60040
604 Endwall for 15" Pipe % Esch §  1,500.00
501 15" Concrete Pipe wf Type 1 Badding 1600 LF. 3 4000
Spes.  Waler Quabty Basin 1 Bxch § 600000

Storm Subiaial
Sanitary Sewer .
s 4" Foree Main 1950 LE § 1500

Sanitary Subiofal

Haul Road Subtotnl
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£ 352000

5 29,.250.00
- % 2,019,950.00

$

715,000.00
1,842.50
66,000.80
204,300.00
20,537.50
373,800.00
£2,500.00
£9,000.00
48,925.00
132,570.00
1,750.00
146,775.00
30,000.00
100,000.00
21,750.90
195,000.00
7711060
30,000.00
1,676,310.00

136,590.00
2,200.00
§,000.00

134,790.09

4,000.00
T,500.00
25,600.00
12,000.00
4,000.00
£.000,00
119,100.00

2925000
29,150.00

s 1,676,81000
H . 19479040
3 119,160.00




Preliminary Construction Cost Estimate

s5Y. 3 825
Sum  § 150,000.00
LF. § 5.0
LE § 50.00
LB % 44.00
IF % 45,00
LF. § 60,00
LB & 70.60
Back $  1,180.00
Back §  1,400.08
Eack §  1,500,00
Esch § 1,700.00
Eaxchk §  2,200.00
Each §  3,400.00
Y. § 6.25

SitefLot Subtotal
Sum  § 263,045.00

Dilities Subtotal
Project Subtotal

Contingency

for
Columbus Police Impound Lot
Entrance Options
July 16, 2007
Haul Road and Site
Page 2
Site Work
SitefLot
Spec.  SitePrepfor Lot 130,680
Spee.  Pump Swutien
901  Site 8" Savilary Conduit 355
901  Site 12" Storm Conduit 70
961  Site 15" Storm Conduit 1230
901 Site 13" Swrm Conduit 835
901 Site 24" Storm Conduit 980
901 Site 30" Storm Conduit 385
404  Site Caich Basin 228 17
§04  Site 12" Precast Headwall 2
§04  Site 15" Frecast Headwall L
504  Site 18" Precagt Hendwatl 1
§04  Site 24" Precast Headwall 2
604  Site 30“Precast Headwall 2
203 Buil@ing Ares Stabilization 37,710
Ttilitles
Spec.  Gas and Blectiic Service to Site Lurop
Site Work Sabtotal
Noteg

Estimate docs ot include gosts For vight-of -way or cascment acquisitive, selocation andfor
modification of cxisting willties, offsite wility sxbensions {except s described above)
including pas, electic and Lelecommmmication faifitics, wility Feesandfor capecity focs,
testlug, landseaping, imigation, any additine] fmp to South Efigh Strest.

Estintns dnes not inclode coms for rack excavarion, wigwiable material, soif stehilization
o2 other conditions thet reay be raalized based upon wolmown or mPoreseen 5ol
conditions. Colvart sizleg and fon quantitics ava based on prefiminary
estimatod and will be Huelized during finol engineering.
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£16.750.00
150,000.00
19,525.00
3,500.00
54.720,00
41,040.00
58,200.00
2695000
18,700.00
2,800.00
1,500.00
1,700.00
4,400.00
6,800.00
535,687.50
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|

$ A,725267.50
S 26973250
§  3,095000.00

144227250 $
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144227258

04500
1,705,317.50




