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Ord No.: 2501-2020 
 

Information to be included in all Legislation authorizing modifying a Contract: 

 

 

1. The names, contract compliance no. & expiration date, location by City/State and status 

of all companies (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR) submitting a competitive 

bid or submitting an RFP or RFSQ.  

 

Name                                                             C.C. No./Exp. Date         City/State Status 

Roberts Service Group   CC004397 / 9-13-2020 Col. OH MAJ 

Magnetech Industrial Services, Inc. CC007106 / 11-29-2018 Massilon OH MAJ 

Power Solutions Group, Inc.  CC005925 / 11-8-2019 Col. OH MAJ 

ABM Electrical Power Solutions  CC012388 / 2-20-2020 Col. OH MAJ 

 

2.   What type of bidding process was used (ITB, RFP, RFSQ, Competitive Bid). 

Competitive Bid 

 

3.   List the ranking and order of all bidders. 

1. Roberts Service Group 

2. Magnetech Industrial Services, Inc. 

3. Power Solutions Group, Inc. 

4. ABM Electrical Power Solutions 

 

4. The name, address, contact name, phone number and contract number of the firm 

awarded the original contract. 

Roberts Service Group Inc. 

820 N. Hague Avenue 

Columbus, OH 43213 

 

Contact: Elizabeth Butler (614) 276-0126 

 

5. A description of work performed to date as part of the contract and a full description of 

work to be performed during any future phasing of the contract. 

The Department of Public Utilities (DPU) has identified various electric power equipment 

that requires Electric Power Systems Maintenance Services for the Division of Sewerage and 

Drainage (DOSD) and the Division of Power (DOP) and the Division of Water (DOW). The 

Department of Public Utilities operates and manages two Wastewater Treatment Plants 

(WWTP), a Compost Facility, a Sewer Maintenance Operations Center (SMOC), sewage and 

stormwater collection systems, three Water Treatment Plants (WTP), a water distribution 

system and various electric substations that service the City of Columbus and its satellite 

communities.  Initial services are for DOSD and DOP facilities.  Additional DPU facilities 

may be added in the future.  All facilities are located within Franklin and Delaware Counties.   

 

The work to be performed under these specifications will be electric power distribution 

systems and it’s components that require studies performed, inspection, testing, maintenance, 

repair and/or replacement with the majority of the work to be on industrial 

equipment/systems ranging from 120V to 15.5 KV.  There may also be inspection, testing, 

studies performed, maintenance, repair and/or replacement work on > 15.5KV to 138KV 
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equipment/systems that will require a Contractor or Subcontractor to have highly specialized 

experience in the area of high voltage. 
 

6. An updated contract timeline to contract completion. 

Year 1 January 17, 2019 to January 16, 2020 

Year 2 January 17, 2020 to January 16, 2021 

Year 3 January 17, 2021 to January 16, 2022 

Year 4 January 17, 2022 to January 16, 2023 

 

7. A narrative discussing the economic impact or economic advantages of the project; 

community outreach or input in the development of the project; and any environmental 

factors or advantages of the project. 

The regular inspection and maintenance of the Electric Power Systems results in the expected 

and planned life for this equipment. These systems provide electrical power to areas housing 

equipment which monitors, operates and controls many plant processes and plant equipment. 

Without power, all plant processes would fail to operate. Removal and replacement of the 

failed equipment, electronic and electrical components, would be a major impact to the 

budget. No community outreach or environmental factors are considered for this project. 

 

8. A description of any and all modifications to date including the amounts of each 

modification and the Contract Number associated with any modification to date.  (List 

each modification separately.) 

 

Modification #1 – $750,000.00 = $400,000.00 – DOSD and $350,000.00 - DOP (PO179178) 

Renewal #1 - $1,000,000.00 = $400,000.00 – DOSD and $600,000.00 - DOP (PO205991) 

Renewal #2 - $1,200,000.00 = $600,000.00 – DOSD and $600,000.00 - DOP (PENDING) 

 

9. A full description of the work to be performed as part of the proposed contract 

modification.  (Indicating the work to be a logical extension of the contract is not 

sufficient explanation.) 

The contract will continue to provide Electric Power System Maintenance Services for 

various Department of Public Utilities Facilities.  Anticipated tasks for DOSD include 

renovations at ST-34 Pump Station installation of soft starts for pumps. Ground Protections 

repairs at SA-01.  SWWTP high voltage switches, main breakers and meters tested and 

calibrated. Anticipated tasks for DOP include continued testing and repair of substation 

components such as transformers, load taps and main breakers. 

 

10. If the contract modification was not anticipated and explained in the original contract 

legislation a full explanation as to the reasons the work could not have been anticipated 

is required. (Changed or field conditions is not sufficient explanation.  Describe in full 

the changed conditions that require modification of the contract scope and amount.) 

The original contract utilized 2018 budgeted funding.  This second renewal of funding for 

year 3 was anticipated.  The original term will be extended to January 16, 2022.  The original 

contract allows for three (3) extension periods on a year to year basis. 

 

11.  An explanation of why the work to be performed as part of the contract modification   

       cannot be bid out. (Indicating the work to be a logical extension of the contract is not  

       sufficient explanation.) 

The same exact service is required as originally bid.  No lower pricing/more attractive terms 

and conditions are anticipated at this time. 
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12.  A cost summary to include the original contract amount, the cost of each modification   

       to date (list each modification separately), the cost of the modification being requested   

       in the legislation, the estimated cost of any future known modifications and a total 

       estimate of the contract cost. 

This contract will be funded incrementally with renewals and/ or modifications on 

approximately an annual basis. Three contract renewals are anticipated at this time for DOSD 

and DOP Facilities. If other DPU Facilities are added, if unforeseen issues or difficulties are 

encountered that would require additional funding, a modification would be requested.  The 

expected cost for this project is as follows: 

 

Original Contract PO153604 - $626,921.00 ($326,921.00 for DOSD, $300,000.00 for DOP) 

Modification #1 PO179178 - $750,000.00 ($400,000.00 for DOSD, $350,000.00 for DOP) 

Renewal #1 PO205991- $1,000,000.00 ($400,000.00 for DOSD, $600,000.00 for DOP)  

Renewal #2 - $1,200,000.00 ($600,000.00 for DOSD, $600,000.00 for DOP) (PENDING) 

Renewal #3 - $1,000,000.00 ($400,000.00 for DOSD, $600,000.00 for DOP) (FUTURE) 

Total Estimated Cost - $4,576,921.00 

 

13.  An explanation of how the cost of the modification was determined. 

The cost to provide Electric Power System Maintenance Services for DPU facilities is in 

accordance with the terms of the original contract.  

 

 

Updated as of 4-10-10 

 


