
Project Name: Department: Public Utilities Ordinance Number: 0110-2021 Invoice Number:

Project Number: Division: DOSD Purchase Order Amount: $2,047,899.88

City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Ordinance Number: Invoice Number:

Project Number: Division: Purchase Order Amount:

City PM and Phone Number: Section: PO# (Suffix/Line #):

Project Name: Department: Ordinance Number: ` Invoice Number:

Project Number: Division: Purchase Order Amount:

City PM and Phone Number: Section: PO# (Suffix/Line #):

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - UTILIZATION REPORTING FORM  FOR EACH LOAN

Stantec Consulting Services Inc. Elie Sabbagh, PE Management, Env Perm.

1500 Lake Shore Drive, Suite 100 Elie.Sabbagh@Stantec.com Geotech Eval, Alternatives, 

Columbus, Ohio 43204 614 486 4383 Civil, H&H, Survey, Elec.

Draft & Final PDR 54.93% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Hazen and Sawyer Bret Casey, PE

150 E Campus View Blvd, #200 bcasey@hazenandsawyer.com WWMP, Modeling

Columbus, OH 43235 614 596 4155 Alternatives

2.82% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Korda/Nemeth Engineering, Inc. Daniel Biru, PE

1650 Watermark Drive, Suite 200 Dan.Biru@korda.com Alternatives, Civil

Columbus, Ohio 43215 614 487 1650 -

- 1.04% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Advanced Engineering Consultants Lisa Huang, PE

1405 Dublin Road lisah@aecmep.com MEP

Columbus, OH 43215 614 486 4778 HVAC

0.85% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Eagon & Associates, Inc. Michael Gibson

100 Old Wilson Bridge Rd, Ste 115 mgibson@eagoninc.com Hydrogeology

Worthington, Ohio 43085 614 888 5760

2.54% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Burns & McDonnell Breck Washam

530 West Spring St. bwasham@bursmcd.com Alternatives

Columbus, OH 43215 314 974 3584 QA|QC

- 0.6% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Smoot Construction Company Lewis Smoot, Jr.

1907 Leonard Avenue lsmootjr@srsmoot.com Constructibility Reviews

Columbus, OH 43219 614 582 3117 -

- 0.7% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Black & Veatch David Day, PE Management

4449 Easton Way, Suite 150 dayd@bv.com Geotech, Alternatives, 

Columbus, Ohio 43219 614 454 4391 Draft & Final PDR

Constructubility 14.0% #DIV/0! 0.00% 0.00% 0.00% 100.00%

EmNet, LLC William Knight

121 S Niles Avenue, Suite 22 william.knight@xyleminc.com Modeling/H&H/RTC

South Bend, IN 46617 574 303 4920 -

- 4.3% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Resource International Marcia M Lampman Geotech, SUE

6350 Presidential Gateway marcia@resourceinternational.com Monitoring Wells

Columbus, Ohio 43231 614 823 4949 Lab. Testing, Haz. Mitig'n

GPR, GDR 13.8% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Dynotec, Inc Sutha Vallipuram Alternatives, Survey

2931 E.Dublin - Granville Road suthav@dynotecinc.com Engineeering Support

Columbus , OH 43231 614 880 7320 MOT

Field Support 4.3% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Last Updated By: TOTAL AMOUNT 2,047,899.88$                    -$                                   -$                         -$                       -$                      2,047,899.88$    

Last Updated On: Total Percentage 100.00% #DIV/0! 0.00% 0.00% 0.00% 100.00%

UTILIZATION REPORTING FORM

Project Detail Summary

P
ro

je
ct

 A Willimas & Castle Interceptor

650179-100000
Comments/Notes:

Jeremy Cawley, PE (614) 645-6795

P
ro

je
ct

 C

Comments/Notes:

P
ro

je
ct

 B

Comments/Notes:

P
R

IM
E 11-2167170 MAJ

1,124,989.24$                    

Purchase Order Amount(s) Grand Total: $2,047,899.88

Prime and Subcontractor Utilization Summary

Name / Address Contact Information

Federal Tax ID# / 

Expiration Date

Firm Type / 

DAX Vendor # Contract Scope

Original Utilization 

Amount / Percentage

-$                      1,124,989.24$    

8/1/2021 CC00462

Revised Utilization 

Amount / Percentage

Previous Amount 

Earned To Date

Amount Earned 

This Invoice

Total Amount 

Earned

Balance 

Remaining

S
U

B
 2 31-0922991 MAJ

21,363.69$                         

S
U

B
 1 13-2904652 MAJ

57,699.06$                         

-$                      21,363.69$        

4/30/2021 CC004467

-$                      57,699.06$        

3/5/2022 CC00630

S
U

B
 4 31-1152778 MAJ

51,980.19$                         

S
U

B
 3 31-1612308 FBE

17,397.20$                         

-$                      51,980.19$        

1/10/2020 CC004765

-$                      17,397.20$        

4/7/2022 CC005665

S
U

B
 6 31-1224826 MBE

14,280.35$                         

S
U

B
 5 43-0956142 MAJ

13,069.06$                         

-$                      14,280.35$        

1/31/2022 CC004871

-$                      13,069.06$        

1/25/2023 CC020495

-$                      287,062.78$       

9/12/2021 CC008038S
U

B
 7 43-1833073 MAJ

287,062.78$                       

S
U

B
 8 20-1118177 MAJ

87,765.98$                         -$                      87,765.98$        

10/28/2022 CC001012

S
U

B
 9 31-0669793 FBE

283,616.50$                       -$                      283,616.50$       

1/23/2022 CC004197

S
U

B
 1

0 31-1319960 MBE
88,675.83$                         -$                      88,675.83$        

5/1/2022 CC005053
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