
Project Name: Department: Public Utilities Ordinance No. 0830-2021 Invoice No.:

Project Number: Division: Water P.O. Amt.: $11,103,250.00

City PM and Phone Number: Section: Supply/Tech. Support PO #::

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - UTILIZATION REPORTING FORM  FOR EACH LOAN

Kokosing Industrial, Inc. Thomas G. Muraski, President

6235 Westerville Rd., Ste. 200 tgm@kokosing.biz

Westerville, OH 43081 (614) 212-5700

88.51% 88.51% 0.00% 0.00% 0.00% 100.00%

T. Luckey Sons, Inc. Randall Brooks

10251 Suspension Br. Road

Harrison, OH 45030 (513) 353-2544

2.24% 2.24% 0.00% 0.00% 0.00% 100.00%

Black Swamp Steel, Inc. John Grimmett

17 Circle Freeway Dr.

Cincinnati, OH 45246 (419) 867-8050

0.27% 0.27% 0.00% 0.00% 0.00% 100.00%

JADCO Construction Mike Biegacki

9901 York Theta Dr. mbiegacki@jadcoconstructionservices.com

North Royalton, OH 44133 440-582-8534

1.87% 1.87% 0.00% 0.00% 0.00% 100.00%

Multivista, Atlas Limited DBA Mike Schneider

1001 Eastwind Dr, Suite 110 614-776-5580

Westerville, OH 43081

*under "MVC, Ltd. with State 0.28% 0.28% 0.00% 0.00% 0.00% 100.00%

Claypool Electric Brent Burley

1275 Lancaster-Kirkersville Rd.

Lancaster, OH 43130 740-653-5683

4.7% 4.72% 0.00% 0.00% 0.00% 100.00%

Decker Construction Co. Brian Hanger

3040 McKinley Ave.

Columbus, OH 43204 614-488-7958

0.5% 0.45% 0.00% 0.00% 0.00% 100.00%

Howard Painting Joe Howard

1740 Spruce Street 

Defiance, OH 43512 419-782-7786

0.2% 0.21% 0.00% 0.00% 0.00% 100.00%

CTL Engineering Sastry Malladi, P.E.

2860 Fisher Road smalladi@ctleng.com

Columbus, OH 43204 614-276-8123

0.2% 0.19% 0.00% 0.00% 0.00% 100.00%

John K. Leohner Co. Kendra Riggs

3605 Caroll-Southern Rd. sleohner@aol.com

Carroll, OH 43112 740-756-7036

0.3% 0.30% 0.00% 0.00% 0.00% 100.00%

Hina Environmental Solutions Brian Walker

995 Safin Road

Columbus, OH 43204 614-272-8780

0.3% 0.26% 0.00% 0.00% 0.00% 100.00%

Greg Hilling

231 McKinley Avenue (614) 279-8611

Columbus, OH 43222 0.5% 0.45% 0.00% 0.00% 0.00% 100.00%

Sealtech Cauling & Restoration Eric Rupert

7404 East Main Street

Reynoldsburg, OH 43068 (614) 501-8680

0.1% 0.05% 0.00% 0.00% 0.00% 100.00%

Koehring & Sons, Inc. Elaine Koehring

1126 Prospect Street

Indianapolis, IN 46203   (317) 639-6541

0.2% 0.21% 0.00% 0.00% 0.00% 100.00%

Last Updated By: TOTAL AMOUNT 11,103,250.00$   11,103,250.00$       -$                     -$                     -$                       11,103,250.00$    

Last Updated On: Total Percentage 100.00% 100.00% 0.00% 0.00% 0.00% 100.00%

5,695.00$            

1/14/23 5651

S
U

B
 1

3

35-1131071 MAJ
HVAC

22,785.00$         22,785.00$              -$                       22,785.00$          

3/4/23 7020

S
U

B
 1

2

31-1604610 MAJ
Caulking

5,695.00$           5,695.00$                -$                       

-$                       29,193.00$          

2/11/23 2179

S
U

B
 1

1

31-4188545 MAJ
Roofing

50,000.00$         50,000.00$              -$                       50,000.00$          

1/19/23 6022

General Maintenance & 

Engineering Co.

-$                       20,645.00$          

7/31/21 4209

S
U

B
 9 31-0716408 WBE

Landscaping (wetland 

mix, permanent & 

temporary seed)

32,975.00$         32,975.00$              -$                       32,975.00$          

2/7/22 4231

UTILIZATION REPORTING FORM

Project Detail Summary

P
r
o
je

c
t 

A

HCWP Intake Structure & Low Head Dam 

Improvements

690511-100000 / CT No. 2086 / TSS #800 Comments / 

Notes:Mark Eppich, P.E., (614) 645-3769

P.O. Amt.(s) Grand Total: $11,103,250.00

Prime and Subcontractor Utilization Summary

Name / Address Contact Information

Federl Tax ID# / 

CCN w/ 

Expiration

Firm Type / 

DAX Vendor # Contract Scope

Original 

Utilization 

Amount / 

Percentage

-$                       9,827,437.00$     

6/12/21 12309

Revised Utilization 

Amount / 

Percentage

Previous Amount 

Invoiced To Date

Amount Invoiced 

This Period

Total Amount 

Invoiced

Balance 

Remaining

PRIME

P
R

IM
E

47-2946608 MAJ 9,827,437.00$    $9,827,437.00

S
U

B
 2 34-1682145 MAJ 30,000.00$         30,000.00$              

S
U

B
 1 31-0985332 248,545.00$       248,545.00$            Raw Water Conduits 

Rehab.

Reinforcing Steel 

Installation

-$                       248,545.00$        

3/19/23 35084

-$                       30,000.00$          

9/30/21 22034

S
U

B
 4 27-4478267

MBE (w/State 

{& City}) 31,200.00$         31,200.00$              

S
U

B
 3 20-4072635

WBE 

(w/NEORSD) 208,000.00$       208,000.00$            
Concrete Rehab.

Photographic 

documentation

-$                       208,000.00$        

11/13/21

1310

-$                       31,200.00$          

3/10/22 3334

S
U

B
 6 31-0983557 MAJ 50,000.00$         50,000.00$              

S
U

B
 5 31-0831061 MAJ 524,000.00$       524,000.00$            

Electrical

Stone & Asphalt Paving

-$                       22,775.00$          

2/7/22 6476

-$                       524,000.00$        

3/17/22 4366

-$                       50,000.00$          

1/2/22 4549

Painting

S
U

B
 7 34-0893147 MAJ 22,775.00$         22,775.00$              

S
U

B
 8 31-0680767 MBE (w/City) Geotechnical drilling 

and laboratory testing 

20,645.00$         20,645.00$              

S
U

B
 1

0

261342009, WBE
Asbestos Abatement

29,193.00$         29,193.00$              
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