
Project Name: Department: Public Utilities Ordinance Number: 1808-2021 Invoice Number:

Project Number: Division: DOSD Purchase Order Amount: $1,354,680.64

City PM and Phone Number: Section: PO# (Suffix/Line #):

LOAN FUNDED PROJECTS ARE REQUIRED TO HAVE A SEPARATE SUBCONTRACTOR WORK IDENTIFICATION FORM - UTILIZATION REPORTING FORM  FOR EACH LOAN

ms consultants inc. Anil Tangirala, PE CFM, ENV SP Project Management

2221 Schrock Road atangirala@msconsultants.com Construction Plans

Columbus, Ohio 43229 614-898-7100 Construction Services

81.72% #DIV/0! 0.00% 0.00% 0.00% 100.00%

AECOM Inc. Brian Schmude H&H Analysis

277 W Nationwide Blvd brian.schmude@aecom.com Construction Plans

Columbus, Ohio 43215 614-493-3478 Construction Services

- 6.78% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Dynotec, Inc. Glenn Weist Record Plans

2931 E Dublin-Granville Road gweist@dynotecinc.com -

Columbus, Ohio 43231 614.880.7320 -

- 4.22% #DIV/0! 0.00% 0.00% 0.00% 100.00%

Coldwater Consulting, LLC Chad Kettlewell Planting Plans

3309 N. High St. cikettlewell@coldwaterconsulting.com Construction Services

Columbus, OH  43202 614-745-3401 -

- 7.27% #DIV/0! 0.00% 0.00% 0.00% 100.00%
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- 0.0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

Last Updated By: TOTAL AMOUNT 1,354,680.64$                     -$                                     -$                          -$                        -$                       1,354,680.64$    

Last Updated On: Total Percentage 100.00% #DIV/0! 0.00% 0.00% 0.00% 100.00%
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Total Amount 

Earned

Balance 

Remaining

S
U

B
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 1 95-2661922 MAJ 91,854.00$                          

-$                       57,222.34$         

1/31/2022 005053

-$                       91,854.00$         

10/31/1929 7/22/2022
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34-6546916 MAJ 1,107,091.43$                     

Purchase Order Amount(s) Grand Total: $1,354,680.64

Prime and Subcontractor Utilization Summary

Name / Address Contact Information

Federal Tax ID# / 

Expiration Date

Firm Type / 

DAX Vendor # Contract Scope

Original Utilization 

Amount / Percentage

-$                       1,107,091.43$    

1/28/2022 006998

Revised Utilization 

Amount / Percentage

Previous Amount 

Earned To Date

Amount Earned 

This Invoice

UTILIZATION REPORTING FORM

Project Detail Summary
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 A Blueprint Columbus 2014-Eureka Fremont

650870-100802
Comments/Notes: Utilization Form for Contract Modification #2

Jehan Alkhayri 614.645.5423
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