
ORD #2420-2021 

 

Dana G. ‘Buck’ Rinehart Public Utilities Complex Exterior Site Improvements 

CIP No. 690026-100010, Contract No. 2083 - Mod #3 

 

Information to be included in all Legislation Modifying a Contract: 

 

1. The names, contract compliance no. & expiration date, location by City/State and status 

of all companies (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR) submitting a competitive 

bid or submitting an RFP or RFSQ.  

 

Name C.C. No./Exp. Date         City/State Status 

E.P. Ferris & Associates, Inc. 31-1194974 – 5/5/23 Columbus, OH    MAJ 

Dynotec, Inc. 31-1319961 Columbus, OH     MBE 

Stantec Consulting Services, Inc.  31-2167170 Columbus, OH    MAJ 

DLZ, Ohio, Inc. 31-1268980 Columbus, OH    MAJ 

 

2.   What type of bidding process was used (ITB, RFP, RFSQ, Competitive Bid). 

Requests for Proposals (RFP’s) were opened on October 17, 2014. 

 

3.   List the ranking and order of all bidders 

 1.  E.P. Ferris & Associates, Inc. 

 2.  Dynotec, Inc. 

 3.  Stantec Consulting Services, Inc. 

 4.  DLZ Ohio, Inc. 

 

4. Complete address, contact name, phone number, e-mail address, and contract 

number(s) for the successful bidder only.  

E.P. Ferris & Associates, Inc.   (DAX #4823) 

880 King Avenue, Columbus, OH 43212 

Matthew E. Ferris, PE, PS, President, (614) 299-2999, mferris@epferris.com  

Original CT:  EL016759; Mod #1: PO067574; Mod #2: PO188735 

 

5. A description of work performed to date as part of the contract and a full description of 

work to be performed during any future phasing of the contract. The planning area 

should also be listed as well as any street or neighborhood names. 

The purpose of this project is to implement the first phase of improvements to the Public 

Utilities Complex according to a master site plan. 

 

The Original Contract included the design of the master plan for the project.   

 

Modification No. l included a Space Needs Assessment, the design of the master stormwater 

plan, fuel station upgrades, a material storage facility to replace the salt barn, and a wash out 

station that were recommended in the Master Plan. 

 

Modification No. 2 included technical project representation during construction of the 

Phase 1 improvements and design for both a sewer lift station and retaining wall not 

previously identified as project requirements. 

 

Modification No. 3 (current) is for additional engineering services during construction for 

items designed during Modification No. 1 & 2. 

 

mailto:mferris@epferris.com


ORD #2420-2021 

 

Future phases of implementing the site master plan are yet to be determined and will require 

a new RFP for design services. 

 

This project is located in the 68 – Dublin Road Corridor area. 

 

6. An updated contract timeline to contract completion. 

a. The original agreement allowed for a total term of how many years? (ex. 4 year 

term)  The term of the original contract was 9 months. 

 

b. Which year of the total term is this modification for? (ex. year 2 of 4 year term). 

This Modification No. 3 is being requested beyond the term of the original contract. 

 

c. The expiration date of this agreement is to be determined.  Part of the Engineer’s 

contract is to provide record drawings after the construction of this project, therefore, the 

contract completion date cannot be determined at this time. 

 

7.  A narrative discussing the economic impact or economic advantages of the project; 

community outreach or input in the development of the project; and any environmental 

factors or advantages of the project. 

The goal of this project is to improve the conditions of the exterior site for the Dana G. 

‘Buck’ Rinehart Public Utilities Complex.  These improvements will provide for a safer and 

more efficient work environment for the employees of and visitors to the complex.  If the 

current issues with the facility's site are not resolved, further deterioration of the pavement 

will occur and drainage issues will worsen, which can lead to increased safety concerns. 

 

8. A description of any and all modifications to date including the amounts of each 

modification and the Contract Number associated with any modification to date.  (List 

each modification separately.) 

 

Modification No. 1 (Phase 1 Detailed Design) - $806,338.79; EL016759  

 

Modification No. 2 (Phase 2 Detailed Design/Technical Project Representation during 

Construction) - $232,284.34; PO067574 

 

Modification No. 3 (Current, Additional Engineering Services During Construction) - 

$142,213.34 

 

9. A full description of the work to be performed as part of the proposed contract 

modification.  (Indicating the work to be a logical extension of the contract is not 

sufficient explanation.) 

Contract Modification No. 3 (current) will include additional engineering services during 

construction for the projects described in Modification No. 1 and Modification No. 2. 

 

10. If the contract modification was not anticipated and explained in the original contract 

legislation a full explanation as to the reasons the work could not have been anticipated 

is required. (Changed or field conditions is not sufficient explanation.  Describe in full 

the changed conditions that require modification of the contract scope and amount.) 

Contract Modification No. 3 (current) is the result of additional engineering services 

during construction such as time spent responding to RFIs, attending meetings, facilitating 
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alternative solutions, etc. due to the nature of the existing unsuitable soils and existing 

utilities conflicts encountered on site. 

 

11. An explanation of why the work to be performed as part of the contract modification 

cannot be bid out. (Indicating the work to be a logical extension of the contract is not 

sufficient explanation.)  

This work is integrated with the ongoing design of Phase I improvements to the public 

utilities complex and involves unique knowledge of the project which an additional design 

consultant would not possess. 

 

12. A cost summary to include the original contract amount, the cost of each modification 

to date (list each modification separately), the cost of the modification being requested 

in the legislation, the estimated cost of any future known modifications and a total 

estimate of the contract cost. 

 

Original Contract (Master Plan Design) - $299,029.61 

 

Modification No. 1 (Phase 1 Detailed Design) - $806,338.79 

 

Modification No. 2 (Detailed Design/Technical Project Representation during Construction) 

- $232,284.34 

 

Modification No. 3 (Current, Additional Engineering Services During Construction for 

projects described in Modification No. 1 and Modification No. 2 - $142,213.34 

 

Total Cost = $1,479,866.08              

 

13. An explanation of how the cost of the modification was determined. 

Cost proposals were provided by E.P. Ferris & Associates, Inc., reviewed by the Division of 

Water, and were deemed acceptable. 

 


