

**ORD# 0502-2016, DIVISION OF WATER
WATER DISTRIBUTION SYSTEM SCADA SYSTEM
UPGRADE - CONTROL CENTER IMPROVEMENTS
AND WIRELESS RING TELEMETRY**

**CONTRACT NO. 2043, C.I.P. NO. 690522
BID TABULATION, OPENED 2/10/16
ENGINEER'S ESTIMATE: \$4,438,540.00**

**Schneider Electric Buildings Americas
777 Brooksedge Plaza Dr.
Westerville, OH 43081**

Item No.	Item Description	Dollar Amount
1	All labor associated with the complete SCADA System Upgrade Replacement, including all ancillary support items.	\$2,399,903.95
2	All material associated with the complete SCADA System Upgrade Replacement, including all ancillary support items.	\$2,094,446.05
3	Allowance #1 - Control and conference room ergonomic support eating & conference table.	\$25,000.00
Base Bid Subtotal:		\$4,519,350.00
Contingency (15%):		\$677,902.50
Base Bid with Contingency:		\$5,197,252.50
*Optional in-factory and on-site support per Section 46 90 06		\$39,316.00
Grand Total*:		\$5,236,568.50
% DIFFERENCE FROM ENGINEER'S ESTIMATE		17.98%
(3) Addendum Ackldgmt. Completed? (Pg. 3)		yes
Bid Signature Page Completed ? (Pg. 3-4)		yes
Contract Compliance No. (Pg. 4)		75-2066352 (exp. 4/4/16, MAJ)
Bid Proposal Signature Affidavit Completed? (Pg. 4)		n/a; signed by V.P.
Bonding Company (Pg. 29-30)		Westchester Fire Insurance Co.
Proposed Subs C.C.? (Pgs. 44-47)		yes
Bid Affidavit Complete? (Pgs. 54-55)		yes
Prime & (applicable) Subs Prequalified to Bid?		yes

***Grand Total = Base Bid with Contingency + all Alternates.**