

**PROPOSED ENGINEERING DESIGN SCHEDULE
CITY OF COLUMBUS
DIVISION OF WATER
SOUTH WELL FIELD RAW WATER LINE
U.S. ROUTE 23 REDESIGN**

NAME OF FIRM: DLZ Ohio, Inc.
ADDRESS OF FIRM: 6121 Huntley Road
CITY/STATE/ZIP: Columbus, Ohio 43229-1003

Proposed Schedule

Engineering Redesign Approval February 1, 2006 (Estimated)

Easement Preparation

Field Survey Start	February 6, 2006
Field Survey Complete	March 10, 2006
Easement Documents Complete – Submit to City	May 12, 2006
Easement Acquisition by City Start	May 15, 2005
Easement Acquisition by City Complete	November 30, 2007 (Estimated)

Construction Plan Redesign

Plan-Profile Revisions Start	June 1, 2006
Plan-Profile Revisions Complete	September 30, 2007
Advertise for Bids	December 2007