

Information to be Included in all Legislation authorizing Entering, Renewals or Modifying Contracts:

The names of all companies bidding, or submitting an RFP or RFSQ

Ohio Mulch Supply, Inc.

Quasar Energy Group, LLC-North Tree Farm

Quasar Energy Group, LLC-East Tree Farm

The location by City and State of all companies bidding, or submitting an RFP or RFSQ

Ohio Mulch Supply, Inc. – Columbus, Ohio

Quasar Energy Group, LLC-North Tree Farm – Cleveland, Ohio

Quasar Energy Group, LLC-East Tree Farm – Cleveland, Ohio

The status, Majority, MBE or FBE, of all companies bidding, or submitting an RFP or RFSQ

Ohio Mulch Supply, Inc. - majority

Quasar Energy Group, LLC-North Tree Farm - majority

Quasar Energy Group, LLC-East Tree Farm - majority

A full description of all work to be performed including a full description of work to be performed during any known phasing of the contract.

This contract will function as a mechanism to facilitate Class B biosolids disposal via an Ohio Environmental Protection Agency (OEPA) approved Deep Row Hybrid Poplar (DRHP) or other approved rapid growth tree farm.

A narrative timeline for the contract including a beginning date, beginning and ending dates for known phases of the contract and a projected ending date.

Original Contract: March 31, 2023 to March 31, 2024

Modification #1: to add additional funding

Modification #2: to add additional funding

Modification #3: to extend the contract term until July 31, 2025 and to add additional funding

Modification #4: to add additional funding

Modification #5: to extend the contract term until July 31, 2026 and to add additional funding

Renewal/Modification #6: to renew and to add additional funding

An estimate of the full estimated cost of the Contract including a separate estimate of any and all phases or proposed future contract modifications.

ORD 0442-2024 - Original Contract:	\$1,840,000.00
ORD 1875-2023 - Modification #1:	\$1,060,000.00
ORD #2984-2023 - Modification #2:	\$880,000.00
ORD #0442-2024 - Renewal/Modification #3:	\$3,600,000.00
ORD #2585-2024 - Renewal/Modification #4:	\$1,000,000.00
ORD #0354-2025 - Renewal/Modification #5:	\$3,357,000.00
Renewal/Modification #6: TBD	