

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding or submitting an RFP or RFSQ for the original contract.

Oracle America, Inc.

The location by City and State of all companies bidding or submitting an RFP or RFSQ for the original contract.

Oracle America, Inc., 500 Oracle Parkway, Redwood City, CA 94065

The status, Majority, MBE, FBE, of all companies bidding or submitting an RFP or RFSQ for the original contract.

Majority status.

The name and location of the firm awarded the original contract and the Contract Number.

Oracle America, Inc., 500 Oracle Parkway, Redwood City, CA 94065

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

Services provided are a follow up to the post-implementation assessment report.

An updated contract timeline to contract completion.

Estimated contract completion date December 31, 2010.

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

EL010251 \$450,000.00

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

Name and federal identification number change.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been

anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

n/a

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

n/a

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

Original contract:	\$ 302,939.00
Modification #1	\$ 450,000.00
Modification #2 (name/FID# change)	<u>zero</u>
Total contract cost to date	\$ 752,939.00