


Exhibit A – Bicentennial Park & Promenade



## Exhibit B- Operational Timeline

1. Contractor mobilization to commence on 10/8/25
2. Installation begins 10/24/25
3. Installation complete by 11/3/25
4. Illumination 11/21/25- 2/15/25
5. Removal 2/15/26-3/1/26