

# Project Change Request & Authorization Form (PCR)

Project : Cisco UC Staff Aug

PCR #: COC - 1

Date: 01/16/2018

Client: City of Columbus  
Department of Technology  
Address: 1111 East Broad Street  
Columbus, OH 43215  
Telephone #: 614-645-2816

Change Requested BY: Richard Wagner (CoC Director's office)

Change Requested OF: CDW Government, Llc

In accordance with the terms and conditions of the agreement dated December 31, 2018, the following changes are approved:

## Description of Change

1. The City is converting funds that were associated with DOT/NETWORK/INFRASTRUTURE/NETWORKING CONSULTING ENGINEER, DOT/NETWORK/WIRELESS CONSULTING ENGINEER, DOT/NETWORK/SECURITY CONSULTING ENGINEER, DOT/NETWORK/PROJECT MANAGER to DOT/NETWORK/VOICE/COLLABORATION CONSULTING ENGINEER
2. The City is converting the existing 184 hrs. @ \$265.00 and 1 hr. @ \$200.00 to 296.7271 hrs. @ \$165.00 for DOT/NETWORK/VOICE/COLLABORATION CONSULTING ENGINEER

## Statement of Work and Resultant Responsibilities

CDW Government Responsibilities:

1. No change in responsibilities from original contract. The only changes to the SoW are to reflect changes in the number of allocated hours and rates.

Client(CoC) Responsibilities:

1. No change in responsibilities from original contract

## Total Solution Price Adjustments

Original Contract Value: \$48,960.00

This PCR: \$36,770.00 (converting these funds from DOT/NETWORK/INFRASTRUTURE/NETWORKING CONSULTING ENGINEER, DOT/NETWORK/WIRELESS CONSULTING ENGINEER, DOT/NETWORK/SECURITY CONSULTING ENGINEER, DOT/NETWORK/PROJECT MANAGER to DOT/NETWORK/VOICE/COLLABORATION CONSULTING ENGINEER funds)

The City is converting the existing 184 hrs. @ \$265.00 and 1 hr. @ \$200.00 to 296.7271 hrs. @ \$165.00 for DOT/NETWORK/VOICE/COLLABORATION CONSULTING ENGINEER

New Solution Value: \$48,960.00

Payment Terms: Terms from original contract apply

**Project Change Request &  
Authorization Form (PCR)**

---

**PCR Acceptance**

Unless amended above, all other terms and conditions of the agreement shall remain in full force and effect.

IN WITNESS THEREOF, the said parties have caused this agreement to be executed as of the last day and year signed below.

**Client (CoC) Representative**

**CDW Government Representative**

\_\_\_\_\_  
Signature

  
\_\_\_\_\_  
Signature

\_\_\_\_\_  
Print Name and Title

*Nick Geiser - Field Account Exec*  
\_\_\_\_\_  
Print Name and Title

\_\_\_\_\_  
Date

*01-17-19*  
\_\_\_\_\_  
Date