

Information to be included in all Legislation authorizing entering into a Contract:

1. **The names, contract compliance no. & expiration date, location by City/State and status of all companies (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR) submitting a competitive bid or submitting an RFP or RFSQ.**

<u>Name</u>	<u>C.C. No./Exp. Date</u>	<u>City/State</u>	<u>Status</u>
DeBra_Kuempel	13-3636476 (6/15/12)	Cincinnati, OH	MAJ
Thompson Electric, Inc.	34-1233887	Monroe Falls, OH	N/A
U.S. Utility Contractor Co., Inc.	34-1606689 (1/19/12)	Columbus, OH	FBE
The Ryan Company	04-2387367	Taunton, MA	N/A
New River Electrical Corp.	54-0562496 (5/7/12)	Westerville, OH	MAJ

2. **What type of bidding process was used (ITB, RFP, RFSQ, Competitive Bid).**
Competitive Bid

3. **List the ranking and order of all bidders.**

DeBra_Kuempel	\$154,000.00
Thompson Electric, Inc.	\$161,843.00
U.S. Utilities Contractor Co., Inc.	\$172,367.80
The Ryan Company	\$188,377.20
New River Electrical Corp.	\$319,786.50

4. **Complete address, contact name and phone number for the successful bidder only.**

U.S. Utility Contractor Co., Inc.
3115 E. 17th Ave.
Columbus, Ohio. 43219
J Patrick McKeown
Phone: 614-471-7559
Fax: 614-471-7560

5. **A full description of all work to be performed including a full description of work to be performed during any known phasing of the contract.**

The contractor to purchase the switches. Contractor to co-ordinate with DOPW(P) for removal of a set of switches at a time. The installation of new switches and reconnection of the buss to the switches. Adjust the switches and have manufacturer approve it. Repeat this procedure for each breaker.

6. **A narrative timeline for the contract including a beginning date, beginning and ending dates for known phases of the contract and a projected ending date.**

Pre-construction meeting and construction start	September 8, 2010
Shop Drawing Approval	October 4, 2010
Switch delivery	December 4, 2010
Construction completion	June 5, 2011

7. **An estimate of the full cost of the Contract including a separate estimate of any and all phases or proposed future contract modifications.**

Contract bid price of \$172,367.80. There is no proposed future phases or contract modifications anticipated.

8. Sub-Consultants identified to work on this contract, their contract compliance no. & expiration date, and their status (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR):

<u>Name</u>	<u>C.C. No./Exp. Date</u>	<u>Status</u>
N/A		

9. Scope of work for each subcontractor and their estimate of dollar value to be paid.

N/A

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.

Updated as of 4-10-10