

COLUMBUS WATER & POWER PUMP STATION MURAL ST-6A

PROJECT PARAMETERS

- **Site Details:** The pump station is located along the Harrison West Rail Trail at 560 W Goodale St and has the following approximate dimensions:
 - Main building:
 - Height = 16'-10" - 17'-4.5" (roof slopes east to west)
 - Width = 26'-4.5" - 27'-0"
 - Length = 47'-3"
 - Side building:
 - Height = 8'-0"
 - Width = 7'-0"
 - Length = 7'-7"
- **Visibility Requirements:** The pump station is visible from SR-315 and must meet Ohio Department of Transportation (ODOT) requirements to ensure it does not distract drivers.
- **Budget:** \$50,000, including artist fees, stipends, supplies, and other associated costs.

FLOW RESPONSIBILITIES

- **Artist Outreach & Recruitment**
 - Release call for artists, ensuring clear instructions and parameters for submissions.
 - Distribute the call to a network of experienced Columbus-based muralists.
 - Post project details on FLOW's website and social media channels.
- **Artist Selection Process**
 - Collaborate with CWP and past One Water muralists to select up to 5 finalists based on submitted past work.
 - Administer design stipends for finalists to create preliminary mural concepts.
- **Public Engagement**
 - Assist CWP in gathering non-binding public input on mural design concepts.
- **Final Artist Selection & Oversight**
 - Assist CWP in selecting the final mural design and artist.
 - Support CWP during the Columbus Art Commission presentation.
 - Administer payment to selected artist.
 - Order educational signage for finished mural (CWP will handle design and installation).
- **Post Completion Maintenance**
 - Perform graffiti removal and touch-ups for five years following the mural's completion.

TIMELINE (Approximate Dates)

4/1/26	Release call for artists
4/22/26	Close submissions
5/1/26	5 semifinalists selected
5/1/26	Start working on ODOT permits
5/29/26	Semifinalists submit concept designs
6/8/26-6/22/26	Online voting
6/12/26-6/14/26	In-person voting at Riverfest
6/26/26	Finalist selected
7/1/26	Submit CAC application
7/15/26	Present at CAC Hearing
7/16/25	Work with artist to figure out schedule (goal of completion by mid-/late-September 2026)
10/8/26	Mural unveiling
10/2026 – 10/2031	FLOW maintenance of graffiti

BUDGET

Description	Cost
Administration (support, maintenance)	\$4,000
Semifinalist stipend	\$5,000 (\$1,000 x 5)
Artist stipend (includes supplies)	\$38,000
Signage	\$3,000
Porta Potty Rental	\$300
TOTAL BUDGET	\$50,300