

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding or submitting an RFP or RFSQ for the original contract.

Asphalt Repairs

Decker Construction

The location by City and State of all companies bidding or submitting an RFP or RFSQ for the original contract.

Decker Construction, 3040 McKinley Ave., Columbus, Oh 43204

The status, Majority, MBE, FBE, of all companies bidding or submitting an RFP or RFSQ for the original contract.

Decker Construction-Majority status.

The name and location of the firm awarded the original contract and the Contract Number.

Decker Construction, 3040 McKinley Ave., Columbus, Oh 43204
Asphalt = EL005373

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

Utility Cut & Restoration Project.

Asphalt services include the repair of existing or future streets and the items associated with utility cut repairs: excavation, driveway pavement replacement, pavement planning, crack sealing, flowable controlled density fill, brick street repair, pumping water from cuts, mill and overlaying, etc.

An updated contract timeline to contract completion.

These are annual repairs. The current contract shall expire in June 2008.

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

Contracts:

Asphalt-EL005679 (\$110,000.00), EL005924 (\$530,000), EL006578 (\$150,000), EL006756 (\$640,000), EL007397 (\$650,000)

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This contract modification would consist of the same type of work described above.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

The need for these services has been greater than anticipated due to additional pavement repairs.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

The contract was the result of Director's bid received in March 2005. Decker Construction Company was the only bidder for asphalt repairs. The original contract was for a period of one year with an option to renew for two one-year extensions.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

Original contracts:	Asphalt	\$ 203,200.00
Modification #1		\$ 110,000.00
Modification #2		\$ 530,000.00
Modification #3		\$ 150,000.00
Modification #4		\$ 640,000.00
Modification #5		\$ 650,000.00
This modification #6		<u>\$ 250,000.00</u>
Total contract estimate		\$ 2,533,200.00