

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding or submitting an RFP or RFSQ for the original contract.

Decker Construction

The location by City and State of all companies bidding or submitting an RFP or RFSQ for the original contract.

Decker Construction, 3040 McKinley Ave., Columbus, Oh 43204

The status, Majority, MBE, FBE, of all companies bidding or submitting an RFP or RFSQ for the original contract.

Majority status.

The name and location of the firm awarded the original contract and the Contract Number.

Decker Construction, 3040 McKinley Ave., Columbus, Oh 43204

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

Utility Cut & Restoration Project.

Asphalt services include the repair of existing or future streets and the items associated with utility cut repairs: excavation, driveway pavement replacement, pavement planning, crack sealing, flowable controlled density fill, brick street repair, pumping water from cuts, mill and overlaying, etc.

Concrete services include the repair of existing or future sidewalks and curbs and the items associated with utility cut repairs: remove walkways, curbs & gutters, excavation, concrete pavement, walks, curbs, gutters, topsoil furnished and replaced, seeding & mulching, sidewalk ramps moved & installed, etc.

Heat Welding include the repair of existing streets and the items associated with restoration, etc.

An updated contract timeline to contract completion.

The current contract shall expire on June 30, 2014.

A description of any and all modifications to date including the amounts of each

**modification and the Contract Number associated with any modification to date.
(List each modification separately)**

EL013764, \$925,000.00
EL014021 \$1,430,000.00

**A full description of the work to be performed as part of the proposed contract
modification. (Indicating the work to be a logical extension of the contract is not
sufficient explanation)**

This contract modification would consist of the same type of work described above.

**If the contract modification was not anticipated and explained in the original
contract legislation a full explanation as to the reasons the work could not have been
anticipated is required. (Changed or field conditions is not sufficient explanation.
Describe in full the changed conditions that require modification of the contract
scope and amount.)**

The modification is provided for in the original contract terms. The increased funding requested is directly related to code requirements and system repairs over and above originally anticipated.

**An explanation of why the work to be performed as part of the contract
modification cannot be bid out. (Indicating the work to be a logical extension of the
contract is not sufficient explanation)**

This contract was the result of Director's bids received in March 21, 2012. Decker Construction Company was the only bidder and met all requirements of the specifications. The original contract was for a period of one year. The City of Columbus reserves the right to extend this contract with consecutive, annual contracts for a period of three years.

**A cost summary to include the original contract amount, the cost of each
modification to date (List each modification separately), the cost of the modification
being requested in the legislation, the estimated cost of any future known
modifications and a total estimate of the contract cost.**

Original contract:	\$ 1,136,997.50
Modification #1	\$ 925,000.00
Modification #2	\$1,430,000.00
Modification #3	<u>\$1,930,000.00</u>
Total contract estimate	\$5,421,997.50