

## Change Request Sutphen Platform

2/3/2016

Item	Date	By	Description	Reference	Reason	Estimate	Vendor	R & I	Chief	Purch
1	10/08/15	BG	Delete diamond plate flooring in cab over standard rubber floor in crew area	HS5761	Eliminate need to add rubber mat	-\$1,003.70	11/11/15	11/11/15	01/04/16	
2	10/08/15	BG	Delete Panasonic Toughbook 19 docking station (shipped loose)	HS5761	Not needed	-\$929.50	11/11/15	11/11/15	01/04/16	
3	10/08/15	BG	Change monitor from Stream Master 1 to Stream Master II	HS5761	New model with better performance for less cost	-\$735.00	11/11/15	11/11/15	01/04/16	
4	10/08/15	BG	Change rear body chevrons form 3M to Reflexite	HS5761	Better performance at less cost	-\$318.75	11/11/15	11/11/15	01/04/16	
5	10/08/15	BG	Change drivers seat to air ride	HS5761	Preferred design	-\$267.80	11/11/15	11/11/15	01/04/16	
6	10/08/15	BG	Delete 2nd master battery disconnect switch	HS5761	Not required by Fleet	-\$262.65	11/11/15	11/11/15	01/04/16	
7	10/08/15	BG	Delete step light near pump panel	HS5761	Not needed due to panel lighting	-\$253.00	11/11/15	11/11/15	01/04/16	
8	10/08/15	BG	Change FDNV glove box to computer tray with storage	HS5761	Preferred design	-\$227.51	11/11/15	11/11/15	01/04/16	
9	10/08/15	BG	Change 600lb tray with 250lb in compartment R5	HS5761	More clearance	-\$158.31	11/11/15	11/11/15	01/04/16	
10	10/08/15	BG	Delete Unity light on top rail of platform	HS5761	Not needed	-\$61.22	11/11/15	11/11/15	01/04/16	
11	10/08/15	BG	Change tire pressure monitor from Real Wheels LED to Tire QP	HS5761	Mechanical gauge does not require batteries	\$0.00	11/11/15	11/11/15	01/04/16	
12	10/08/15	BG	Change mud flaps to Sutphen standard	HS5761	Thicker material	\$0.00	11/11/15	11/11/15	01/04/16	
13	10/08/15	BG	Change one 20' ladder to 24'	HS5761	Committee recommendation	\$66.75	11/11/15	11/11/15	01/04/16	
14	10/08/15	BG	Add cover to A1 compartment vent	HS5761	Keep compartment cleaner	\$75.00	11/11/15	11/11/15	01/04/16	
15	10/08/15	BG	Change bucket controls from vinyl to treadplate	HS5761	Committee recommendation	\$75.00	11/11/15	11/11/15	01/04/16	
16	10/08/15	BG	Change boom lights from 6" Unity to Rigid LED	HS5761	Preferred design	\$84.44	11/11/15	11/11/15	01/04/16	
17	10/08/15	BG	Add uni-strut in compartment L3 and R2	HS5761	Allow shelf to be adjustable	\$150.00	11/11/15	11/11/15	01/04/16	
18	10/08/15	BG	Add 2nd Akron 9223 controller for StreamMaster II	HS5761	Committee recommendation	\$608.76	11/11/15	11/11/15	01/04/16	

## Change Request Sutphen Platform

2/3/2016

19	10/08/15	BG	Change headlights to JW Speaker LED Change SCBA bracket from Secure All to IMMI SmartDock 2	HS5761	Brighter more efficient lighting	\$1,020.00	11/11/15	11/11/15	01/04/16	
20	10/08/15	BG	Add transfer switch for portable generator	HS5761	Less maintenance Keep truck in service if main generator OOS	\$2,294.10	11/11/15	11/11/15	01/04/16	
21	10/08/15	AS	Add Motorola APX6000 Radio	HS5761	Request of Support Services	\$2,825.00	11/11/16	11/11/15	01/04/16	
22	11/23/15	KS	Add Toughbook CF31/MDC	HS5761	Request of Support Services	\$5,380.00	01/25/16	01/25/16		
23	11/23/15	KS		HS5761	Request of Support Services	\$5,600.00	01/25/16	01/25/16		
24	01/26/16	CG	Delete secondary transfer switch and incorporate into main panel	HS5761	Sutphen electrical engineer recommended to save cost and space	-\$2,028.62	01/26/16	01/26/16		
25	02/01/16	HS	Equipment list adjustment	HS5761	Change requests on loose equipment list	-\$2,500.00	02/01/16	02/01/16		
						\$9,432.99				



# SUTPHEN

## CHANGE ORDER

Customer: Columbus Division of Fire (Columbus), OH  
 HS #: 5761  
 Number of Units: 1

Change Order Date: 10/8/2015  
 Latest Revision Date: 2/2/2016  
 Sales Person: Harry Sutphen  
 Engineer: C. Green

Original Contract Amount: **\$1,199,768.19**

ACTION	SUPPLIER	DESCRIPTION	UNIT PRICE	QTY	PRICE EXTENDED
		* Revision 10/08/2015 *			
Delete	Sutphen	Master battery disconnect switch	\$262.65	1	-\$262.65
Delete	Sutphen	Tire pressure monitor, Real Wheels, LED	\$0.00	1	\$0.00
Add	Sutphen	Tire pressure monitor, TireQP, mechanical	\$0.00	1	\$0.00
Clarify	Sutphen	Mudflaps to be standard with "SUTPHEN" logos	\$0.00	1	\$0.00
Delete	Sutphen	Headlights, halogen, Dual STS housings	\$0.00	1	\$0.00
Add	Sutphen	Headlights, LED, dual STS housings	\$1,020.00	1	\$1,020.00
Delete	Sutphen	Diamond plate cab floor in crew area (only install for driver and officer)	\$1,003.70	1	-\$1,003.70
Delete	Sutphen	Glove box, FDNY style	\$420.24	1	-\$420.24
Add	Sutphen	Computer tray w/stationary storage	\$192.73	1	\$192.73
Delete	Sutphen	Driver's seat, Bostrom Sierra electric	\$636.77	1	-\$636.77
Add	Sutphen	Driver's seat, Bostrom Sierra air ride	\$368.97	1	\$368.97
Delete	Sutphen	SCBA brackets, Bostrom SecureAll	\$218.07	5	-\$1,090.35
Add	Sutphen	SCBA brackets, IMMI Smart Dock II	\$676.89	5	\$3,384.45
Delete	Sutphen	Block-off plate for louvers in A1 compt.	\$75.00	1	\$75.00
Add	Sutphen	600# slide-master tray (in R5)	\$633.23	1	-\$633.23
Add	Sutphen	250# slide-out drawer (in R5)	\$474.92	1	\$474.92
Add	Sutphen	Vertical unistrut on back wall of L3/R2 for dealer supplied/installed shelf	\$150.00	1	\$150.00
Add	Sutphen	Change (1) 20' 2-section ladder to 24' 2-section	\$66.75	1	\$66.75
Delete	Sutphen	Whelen 2G LED step lights on front of the body	\$253.00	1	-\$253.00
Delete	Sutphen	Boom tracking lights, 6" Unity (pair)	\$0.00	1	\$0.00
Add	Sutphen	Boom tracking lights, Rigid LED (pair)	\$84.44	1	\$84.44
Delete	Sutphen	Platform controls cover, vinyl	\$0.00	1	\$0.00
Add	Sutphen	Platform controls cover, treacplate	\$75.00	1	\$75.00
Delete	Sutphen	Unity light on top rail of platform	\$61.22	1	-\$61.22

Delete	Sutphen	Change driver's side monitor to StreamMaster II	\$735.00	1	-\$735.00
Add	Sutphen	Driver's side 4" electric yoke valve to be controlled from (2) Akron 9323 controllers	\$304.38	2	\$608.76
Delete	Sutphen	Panasonic Toughbook 19 docking station (shipped loose)	\$929.50	1	-\$929.50
* Revision 11/11/2015 *					
Add	Sutphen	Inlet for portable generator with transfer switch	\$2,825.00	1	\$2,825.00
Delete	Sutphen	Change rear body chevron striping from 3M Diamond Grade to Orafol Reflexite	\$318.75	1	-\$318.75
* Revision 2/2/2016 *					
Delete	Sutphen	Delete secondary portable generator transfer switch (incorporate into main breaker panel)	\$2,028.62	1	-\$2,028.62
Delete	Dealer	Equipment list changes per email dated 1/21/2016	\$2,500.00	1	-\$2,500.00
Add	Dealer	Dealer supplied mobile radio	\$5,380.00	1	\$5,380.00
Add	Dealer	Dealer supplied MDT	\$5,600.00	1	\$5,600.00
<b>CHANGE ORDER TOTAL (PER UNIT):</b>					<b>\$9,432.99</b>
<b>NEW CONTRACT AMOUNT:</b>					<b>\$1,209,201.18</b>

**ACCEPTED** - The above prices of this Change Order are satisfactory and are hereby accepted.

Customer Signature: \_\_\_\_\_

Date of Acceptance: \_\_\_\_\_

Change order must be signed to amend the original contract.

## Change Request Sutphen Platform Loose Equipment

2/3/2016

Item	Date	By	Description	Reference	Reason	Vendor	R & I	Chief	Purch
1	02/01/16	SS	Delete Ramfan Exhaust Hose	2	not needed	02/01/16	02/01/16		
2	02/01/16	SS	Delete (6) Teelite Mounting Bracket	6	Not needed	02/01/16	02/01/16		
3	02/01/16	MM	Change (2) Stihl MS-460 to MS-461 Rescue 20" Chain Saw (33RD-72) chain	7	New Model	02/01/16	02/01/16		
4	02/01/16	MM	Change (1) Stihl MS-200T to MS-201T 12" Arborist Saw (63PD3-44) chain	8	New Model	02/01/16	02/01/16		
5	02/01/16	MM	Change (1) Stihl TS410 to TS500i Cutquik 14" Saw	9	New Model	02/01/16	02/01/16		
6	02/01/16	MM	Change (1) Stihl MSE180 to MSE250 Electric Chainsaw MSE 16" bar, (RD-60 chain)	11	New Model	02/01/16	02/01/16		
7	02/01/16	SS	Change (1) 5000w to 6500w Honda Generator	12	Committee recommendation	02/01/16	02/01/16		
8	02/01/16	MM	Change (1) Darley 36" Pick Head Axe to (2) Fire Hooks Unlimited 36" Pick- Point Axe, Fiberglass handle	16	Tools and Equipment request	02/01/16	02/01/16		
9	02/01/16	MM	Delete (1) Darley 36" Flat Head Axe	17	Tools and Equipment request	02/01/16	02/01/16		
10	02/01/16	MM	Add (1) Fire Hooks Unlimited Dynamic Duo Rex w/ Maximus Halligan	24	Tools and Equipment request	02/01/16	02/01/16		
11	02/01/16	MM	Add (1) Fire Hooks Unlimited Dynamic Duo w/ Maximus Halligan	25	Tools and Equipment request	02/01/16	02/01/16		
12	02/01/16	MM	Change (1) 12 lb. Sledge Hammer to (2) Wilton 12 lb Sledge w/Fiberglass handle	18	Tools and Equipment request	02/01/16	02/01/16		
13	02/01/16	MM	Change (1) Firehooks 16lb Sledge to (1) Nupro 16lb. Sledge Hammer w/Nupla, Fiberglass Handle	19	Tools and Equipment request	02/01/16	02/01/16		
14	02/01/16	MM	Delete Fire Department 52" Painted Toll Steel Crow Bar	20	Tools and Equipment request	02/01/16	02/01/16		

# Change Request Sutphen Platform Loose Equipment

2/3/2016

15	02/01/16	MM	Change (3) to (1) Firehooks Unlimited 36" Halligan	21	Tools and Equipment request	02/01/16	02/01/16	
16	02/01/16	MM	Delete (1) 36" Compound Lever Bar	22	Tools and Equipment request	02/01/16	02/01/16	
17	02/01/16	MM	Gooseneck Wrecking Bar	23	Tools and Equipment request	02/01/16	02/01/16	
			Delete (2) TNT Multi-Purpose Tool					
			Change (1) 3/8" Drill to 1/2"					
18	02/01/16	MM	Milwaukee Electric Hammer Drill Kit with Keyed Chuck	27	Tools and Equipment request	02/01/16	02/01/16	
19	02/01/16	SS	Delete (1) Honda EU 2000i Generator Light, 500w Teelight	29	Tools and Equipment request	02/01/16	02/01/16	
20	02/01/16	MM	Delete (1) 6' Digger/Tamper Bar 15 Lbs.	33	Tools and Equipment request	02/01/16	02/01/16	
21	02/01/16	MM	Change from (1) to (2) Pike Pole, 4' w/D Handle	37	Tools and Equipment request	02/01/16	02/01/16	
22	02/01/16	MM	Add (2) Glove Canvas Bag, Hi-Line	10	Tools and Equipment request	02/01/16	02/01/16	
23	02/01/16	MM	Ladd (2) Leather Glove Covers, Hi-Line	11	Tools and Equipment request	02/01/16	02/01/16	
24	02/01/16	MM	Change (5) Pompier Ladder Belts to (5) Gemtor 540 Ladder Belts	41	Tools and Equipment request	02/01/16	02/01/16	
25	02/01/16	MM	Delete K-Tool Kit	42	Tools and Equipment request	02/01/16	02/01/16	
26	02/01/16	MM	Delete R-Tool Kit	43	Tools and Equipment request	02/01/16	02/01/16	
27	02/01/16	RT	Delete (1) MSA Evolution 5200 TIC, but keep charger base w/ 2 batteries & retractable lanyard	44	Supply	02/01/16	02/01/16	
28	02/01/16	DS	Delete (2) Industrial Scientific 4-gas meters	55	Not needed	02/01/16	02/01/16	
29	02/01/16	SS	Change (2) Radio Tech radio case from XTS5000 to APX 6500 Small battery model w/ open face	51	New model radio	02/01/16	02/01/16	
30	02/01/16	TM	Delete (1) Stat Pack G2 Clinician Pack	58	Change to Cabbage Case	02/01/16	02/01/16	
31	02/01/16	TM	Delete (1) StatPack G1 Backup EMS Kit	59	Change to Cabbage Case	02/01/16	02/01/16	