## <u>Information to be included in all Legislation Modifying Contracts:</u>

The names of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

Kurtz Brothers Ohio Mulch Supply CJ&L Complete Cleaning

The location by City and State of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

Kurtz Brothers \$33,000.00 PO Box 300 Groveport OH 43125 (Was Non Repsonsive) Ohio Mulch Supply Inc \$37,825.00 2140 Advance Avenue Columbus OH 43207 CJ&L \$70,500.00 11980 Runyun Drive Cincinnati OH 45241 Complete Clearing Inc. \$97,625.00 510 Industrial Way Marengo OH 43334

The status, Majority, MBE, FBE, of all companies bidding, or submitting an RFP or RFSQ, for the original contract.

Kurtz Brothers MAJ Ohio Mulch Supply MAJ CJ&L MAJ Complete Cleaning MAJ

The name and location of the firm awarded the original contract and the Contract Number.

Ohio Mulch Supply Inc 2140 Advance Avenue Columbus OH 43207 EL-004763

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

The company will provide log grinding and yard waste grinding services to be used for ComTil at the Compost Facility

An updated contract timeline to contract completion.

The contract allowed for 2 extensions on a year to year basis. This is the first extension. Because the contract expires in January the contract was extended in 2005 per Ordinance Number 1569-2005. New expiration date is January 2007

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

## 1. \$150,000.00 funding modification EL-005441

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This modification does not include any additional service.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

Modification was anticipated as specified in the original contract language.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

Pricing for this service is very good, and the Division of Sewerage and Drainage does not feel that re-bidding at this time will produce better pricing. The original contract was established to allow for two extensions.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

EL-004763 = \$45,000 EL-005541 = \$150,000 Estimated expenditure for this modification \$60,000.00

No further extensions will be requested from this contract. New contract will be bid out in 2007.

Note: The Contract should be considered to include any and all work that is anticipated to be awarded to the company awarded the original contract throughout the contract/project timeline. This includes the original contract and any and all future anticipated modifications to the contract to complete the contract/project.