

Information to be included in all Legislation Modifying Contracts:

The names of all companies bidding or submitting an RFP or RFSQ for the original contract.

Go Sustainable Energy, LLC
Patrick Engineering, Inc.
The Cadmus Group, LLC

The location by City and State of all companies bidding or submitting an RFP or RFSQ for the original contract.

Go Sustainable Energy, LLC	Columbus, OH MAJ
Patrick Engineering, Inc.	Columbus, OH MAJ
The Cadmus Group, LLC	Waltham, MA MAJ

The status, Majority, MBE, FBE, of all companies bidding or submitting an RFP or RFSQ for the original contract.

Go Sustainable Energy, LLC	MAJ
Patrick Engineering, Inc.	MAJ
The Cadmus Group, LLC	MAJ

The name and location of the firm awarded the original contract and the Contract Number.

Go Sustainable Energy, LLC
5701 N. High St
Worthington, OH 43085
Contact: John Seryak, phone: 614-268-4263 ext 302

A description of work performed to date as part of the contract and a full description of work to be performed during any future phasing of the contract.

Task 1 – Renewable Energy Project Development includes project initiation, document review, research and analysis, meetings, and technical memoranda.

Task 2 – Development of Renewable Energy Project Request for Proposal includes crafting RFP language and format to obtain an apples-to-apples comparison of proposals.

Task 3 – Technical Advice / Review of Proposals Received

Task 4 – Follow-up Services will be included in a modification if additional services are required to complete the work.

An updated contract timeline to contract completion.

The current contract was for one year and anticipated renewals/modifications to complete the work. This modification will expire on December 31, 2022

A description of any and all modifications to date including the amounts of each modification and the Contract Number associated with any modification to date. (List each modification separately)

Modification #1 PO211689 \$55,000.00 Ord No. 2820-2019
Modification #2 PO253699 \$35,000.00 Ord No. 2343-2020
Modification #3 PO270743 \$50,000.00 Ord No. 0604-2021
Modification #4 PO282176 \$56,000.00 Ord No. 1727-2021
Modification #5 pending \$50,000.00 Ord No. 1528-2022

A full description of the work to be performed as part of the proposed contract modification. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This contract modification would consist of the same type of work described above in Tasks 2-4.

If the contract modification was not anticipated and explained in the original contract legislation a full explanation as to the reasons the work could not have been anticipated is required. (Changed or field conditions is not sufficient explanation. Describe in full the changed conditions that require modification of the contract scope and amount.)

This modification is to extend and provide the additional funding necessary for the payment of services through December 31, 2022 to allow enough time to bid and award a new contract for this service.

An explanation of why the work to be performed as part of the contract modification cannot be bid out. (Indicating the work to be a logical extension of the contract is not sufficient explanation)

This contract was the result of a Request for Proposal and the work is a continuation of the original tasks planned in accordance with the RFP and as outlined above.

A cost summary to include the original contract amount, the cost of each modification to date (List each modification separately), the cost of the modification being requested in the legislation, the estimated cost of any future known modifications and a total estimate of the contract cost.

Original contract:	\$ 199,740.00
Modification #1 (Year 2)	\$ 55,000.00
Modification #2 (Year 2)	\$ 35,000.00
Modification #3 (Year 3)	\$ 50,000.00
Modification #4 (Year 4)	\$ 56,000.00
Modification #5	\$ 50,000.00
Total contract estimate	\$ 445,740.00