Exhibit B Project Schedule Oracle WAM System and Database Administration

| | | | Qtr 4, 2013 | | | Qtr 1, 2014 | | | Qtr 2, 2014 | | | Qtr 3, 2014 | | | Qtr 4, 2014 | |
|------|--|-----|-------------|--------|-----|-------------|----------|----------------|-------------|-------|-----|-------------|------|--------|-----------------|-----|
| | Name | Oct | N | ov Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
| | □meetings | _ | | | | | | | | | | | | | | |
| I.F | Assess and utilize system monitoring and optimization tools in WAM 1.9. | s/ | 4[25 | 5%] | | | | | | | | | | | | |
| I.A | Integrate the Falcon document management system with WAM. | | → | | | SA[50 |)%] | | | | | | | | | |
| I.B | Assess performing asset synchronization between GIS and WAM via GeoNexus. | | | | L | | → | | | SA[5(| 0%] | | | | | |
| II.G | Assess and utilize database monitoring and optimization tools in WAM 1.9. | DE | BA[2 | 25%] | | | | | | | | | | | | |
| II.D | Perform data integrity audits. | 4 | - | DBA[50 | 9%] | | | | | | | | | | | |
| II.A | Assess and implement a preventive maintenance optimization tool. | | | • | DB/ | 4[50% | 6] | | | | | | | | | |
| II.C | Re-establish asset synchronization between GIS and WAM such that importing GIS assets into WAM | | | Ę | | DE | 3A[50% | 6] | | | | | | | | |
| II.B | Assess performing GIS asset import through GeoNexus. | | | | | • | DE | 3 A [50 | %] | | | | | | | |
| I.C | Update WAM to version 1.9.1 | 1 | | | | | L | | | | : | D | BA[5 | 0%],S/ | A[50% |] |
| II.F | Process and resolve WAM helpdesk tickets pertaining to database functionality. | - | - | | : | - | | | - | | : | - | | DBA | A[10%] | |
| I.D | Process and resolve WAM helpdesk tickets pertaining to system functionality. | | - | | | - | | | _ | | : | _ | | SA[| 5%] | |
| II.H | Document data structures pertaining to the above features and functionality. | | _ | | | - | | | - | | : | - | | DBA | \[5%] | |
| I.G | Conduct user interviews for a subjective perspective on system functionality and performance. | | | _ | : | _ | | | _ | | : | _ | | SA[| 3.65% |] |
| I.H | Document system configuration details. | | | _ | : | _ | | | _ | | : | _ | | SA[| 2.5%] | |
| II.E | Provide Oracle Recovery Manager database exports to DoT for backup, and also utilize them as nee | | - | _ | : | | | : | | | : | | | DBA | A[2.5% | 1 |
| I.E | Perform routine maintenance and fine-tuning of the WAM installation. | | _ | _ | : | _ | | | _ | | : | _ | | SA[| 2.31% |] |
| II.J | Provide support to DoT when DoT is patching servers. | | | _ | : | _ | | | _ | | : | _ | | DBA | A[2.319 | %] |
| 11.1 | Create custom reports based on WAM data. | | | _ | : | - | | | _ | | : | - | | DBA | \[0.87 9 | %] |