

March 17, 2015

Todd Pulsifer, GIS Manager City of Columbus, Division of Public Utilities 910 Dublin Road Columbus, OH 43215

Mr. Pulsifer,

Reference: City of Columbus Department of Public Utilities, Laterals Conversion Project Change Order

Per the original contract, the Stantec Project Team based the cost on the number of service laterals that would have to be converted. From these service laterals, a level of effort was defined to determine total number of hours; which then multiplied by a base rate and multiplier gave a final cost. As we have progressed throughout the project, it has become evident that the total number of laterals required to convert have increased. A breakdown of these numbers is listed below:

<u>Laterals in Original Contract/Scope:</u>

198,000

Laterals

1,200

Additional laterals throughout duration of project (new/back in service customers)

199,200 total

Contract Cost: \$580,119.11

Total Projected Laterals:

196,000

Laterals

1,200

Additional laterals throughout duration of project (new/back in service customers)

15,000

Laterals within apartment/condo complexes

9,300

Additional laterals provided by City (SCMO)

221,500 total

From this breakdown, it has been determined that there are **22,300** laterals more than what was originally anticipated. With this increase in laterals, Stantec projects that it will require an additional **727** hours to address the increase. Therefore, Stantec respectfully requests an additional **\$60,204.87** to support the **22,300** laterals. A breakdown of the costs and hours are provided below.



Reference: City of Columbus Department of Public Utilities, Lateral's Conversion Project Change Order

GIS Technician (GT)	296.00	\$ 23.43	3.069	\$ 71.91	\$21,284.37
GIS Analyst (GA)	366.00	\$ 27.72	3.069	\$ 85.07	\$31,136.60
Project Manager (PM)	65.00	\$ 39.02	3.069	\$ 119.75	\$ 7,783.90

Regards,

STANTEC CONSULTING SERVICES INC.

Andrew Faley GIS Manager Phone: (614) 844-4016 Andrew.Faley@stantec.com

Bryon Ringley Senior Principal Phone: (614) 844-4002 Bryon.Ringley@stantec.com