



Legislation Details (With Text)

File #: 0980-2021 **Version:** 1

Type: Ordinance **Status:** Tabled Indefinitely

File created: 4/13/2021 **In control:** Public Utilities Committee

On agenda: 5/24/2021 **Final action:**

Title: To authorize the Director of Public Utilities to modify and increase the 2020 - 2022 Construction Administration and Inspection Services agreement with H. R. Gray & Associates, Inc. for the Real Time Control - Alum Creek Storm Tanks Project; for the Division of Sewerage & Drainage; to authorize a transfer and expenditure up to \$242,319.25 within the Sanitary General Obligations Bond Fund; and to amend the 2020 Capital Improvements Budget. (\$242,319.25)

Sponsors:

Indexes:

Code sections:

Attachments: 1. ORD 0980-2021 Information, 2. ORD 0980-2021 Utilization, 3. ORD 0980-2021 Funding

Date	Ver.	Action By	Action	Result
5/24/2021	1	Columbus City Council	Tabled Indefinitely	Pass
5/10/2021	1	Columbus City Council	Read for the First Time	

1.0 BACKGROUND: This legislation authorizes the Director of Public Utilities to execute a planned modification to the 2020 - 2022 Construction Administration and Inspection Services agreement with H. R. Gray & Associates Inc. for the following Division of Sewerage & Drainage Project:

Real Time Control - Alum Creek Storm Tanks, CIP No. 650009-100001, Planning Area = 57 - Mid East, \$242,319.25

1.1. Amount of additional funds to be expended: \$242,319.25

Original Agreement Amount:	\$ 167,845.34	PO228237, PO228238, & PO228239
Modification No. 1	\$ 979,361.67	PO235282
Modification No. 2	\$ 711,543.64	PO238195 & PO238199
Modification No. 3	\$ 255,437.69	PO248167
Modification No. 4	\$1,523,581.11	PO265076
<u>Modification No. 5 (current)</u>	<u>\$ 242,319.25</u>	
Grand Total	\$3,880,088.70	

1.2. Reasons additional goods/services could not be foreseen:

This is a three-year agreement for fiscal years 2020 - 2022 and modifications were anticipated and explained in the original legislation under Ordinance No. 0787-2020.

1.3. Reason other procurement processes are not used:

This is a multiyear contract that will be modified as required to provide construction administration/inspection services for construction projects that bid during the three year (2020-2022) timeframe.

1.4. How cost of modification was determined:

The cost was determined by negotiations between H.R. Gray & Associates and the Division of Sewerage & Drainage.

2.0 ECONOMIC IMPACT/ADVANTAGES; COMMUNITY OUTREACH; PROJECT DEVELOPMENT;

ENVIRONMENTAL FACTORS/ADVANTAGES OF PROJECT: Division of Sewerage & Drainage projects include rehabilitation of existing sewers, repair to existing sewers, construction of new sewers, and construction of green infrastructure. The majority of the projects will reduce inflow and infiltration to the City's sanitary sewer system thus mitigating sanitary sewer overflows to basements and waterways. Other projects provide improvement to existing storm infrastructure to mitigate drainage/flooding issues.

3.0 FUTURE MODIFICATION(S): The Department anticipates requesting additional future modifications to this contract as new construction projects begin during 2021 and 2022.

4.0. CONTRACT COMPLIANCE INFO: 31-1050479 | Exp. 6/26/21 | MAJ | DAX #4640

5.0 FISCAL IMPACT: A transfer within the Sanitary G.O. Bonds Fund - Fund No. 6109 is necessary as well as an amendment to the 2020 Capital Improvements Budget.

To authorize the Director of Public Utilities to modify and increase the 2020 - 2022 Construction Administration and Inspection Services agreement with H. R. Gray & Associates, Inc. for the Real Time Control - Alum Creek Storm Tanks Project; for the Division of Sewerage & Drainage; to authorize a transfer and expenditure up to \$242,319.25 within the Sanitary General Obligations Bond Fund; and to amend the 2020 Capital Improvements Budget. (\$242,319.25)

WHEREAS, Contract No's PO228237, PO228238, PO228239 were authorized by Ordinance No. 0787-2020, passed May 4, 2020, executed on June 4, 2020, and approved by the City Attorney on June 9, 2020, to provide Construction Administration and Inspection Services with H.R. Gray & Associates, Inc., for the following projects: Division of Sewerage & Drainage, Stormwater Section's Holton Park and Eureka Avenue Green Infrastructure Improvements Project; Division of Sewerage & Drainage's CA-CI for General Construction Projects; and Division of Water's CA-CI for General Construction Projects; and

WHEREAS, Modification No. 1 under Ordinance No. 1215-2020, identified as Contract No. PO235282, passed June 15, 2020 for Construction Administration and Inspection Services for the Division of Sewerage & Drainage's Roof Redirection - Blenheim Glencoe Areas 1 and 2 Projects; and

WHEREAS, Modification No. 2 under Ordinance No. 1516-2020, identified as Contract No's PO238195 & PO238199, passed July 20, 2020 for Construction Administration and Inspection Services for the Division of Water's Rinehart Public Utilities Complex Water Service Improvements and 910 Dublin Rd. Curb Repair Project and the Harrington Court Area Water Line Improvements Project; and

WHEREAS, Modification No. 3 under Ordinance No. 1911-2020, identified as Contract No. PO248167, passed September 21, 2020 for Construction Administration and Inspection Services for the Division of Sewerage & Drainage, Stormwater Section's Lehnart Farms/Bolton Field Storm Improvements Project; and

WHEREAS, Modification No. 4 under Ordinance No. 0038-2021, identified as Contract No. PO265076, passed February 1, 2021 for Construction Administration and Inspection Services for the Division of Sewerage & Drainage's Center Large Diameter Assessment Project; and

WHEREAS, it is necessary to authorize the Director of the Department of Public Utilities to modify and increase the 2020 - 2022 Construction Administration and Inspection Services agreement with H.R. Gray & Associates, Inc. for the Division of Sewerage & Drainage's Real Time Control - Alum Creek Storm Tanks Project; and

WHEREAS, the Department of Public Utilities anticipates requesting additional future modifications to this contract as new construction projects begin during 2021 and 2022; and

WHEREAS, it is necessary to authorize a transfer and expenditure up to \$242,319.25 within the Sanitary G.O. Bonds Fund - Fund No. 6109; and

WHEREAS, it is necessary to amend the 2020 Capital Improvements Budget for the purpose of providing sufficient spending authority for the aforementioned project expenditure; and

WHEREAS, it has become necessary in the usual daily operation of the Division of Sewerage & Drainage, Department of Public Utilities, to authorize the Director to modify and increase the 2020 - 2022 Construction Administration and Inspection Services Agreement with H. R. Gray & Associates, Inc. for the Division of Sewerage & Drainage's Real Time Control - Alum Creek Storm Tanks Project, for the preservation of the public health, peace, property, safety and welfare; **now, therefore**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized to modify and increase the 2020 - 2022 Construction Administration and Inspection Services agreement with H. R. Gray & Associates, Inc. (FID #31-1268980), 3770 Ridge Mill Drive, Columbus, OH 43206; for the Division of Sewerage & Drainage's Real Time Control - Alum Creek Storm Tanks Project; in accordance with the terms and conditions as shown in the contracts on file with the Department of Public Utilities.

SECTION 2. That this Modification is in compliance with Chapter 329 of Columbus City Codes.

SECTION 3. That the transfer of \$225,209.04 or so much thereof as may be needed, is hereby authorized in Fund No. 6109 - Sanitary G.O. Bonds Fund, in Object Class 06 - Capital Outlay, per the accounting codes in the attachment to this ordinance.

SECTION 4. That the expenditure of \$242,319.25, or so much thereof as may be needed, is hereby authorized in Fund No. 6109 - Sanitary G.O. Bonds Fund, in Object Class 06 - Capital Outlay, per the accounting codes in the attachment to this ordinance.

SECTION 5. That the 2020 Capital Improvements Budget is hereby amended in Fund 6109 - Sanitary G.O. Bonds Fund, per the accounting codes in the attachment to this ordinance.

SECTION 6. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and the City Auditor shall establish such accounting codes as necessary.

SECTION 7. That the City Auditor is hereby authorized and directed to transfer any unencumbered balance in the project account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project; except that no transfer shall be made from a project account by monies from more than one source.

SECTION 8. That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

SECTION 9. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this Ordinance.

SECTION 10. That this ordinance shall take effect and be in force from and after the earliest period allowed by law.